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1 Introduction 

The transition to a low-carbon energy system has made the expansion of renewable electricity 

a central policy and managerial challenge. Among the available technologies, solar 

photovoltaic (PV) energy has acquired a particularly important role because of its modularity, 

declining costs, and relatively rapid deployment potential. At the same time, the growth of 

utility-scale solar raises increasingly important land-use questions. Solar projects occupy 

visible space and require access to the electricity network. This means that their development 

increasingly intersects with competing land uses, local planning priorities, and stakeholder 

expectations. As a result, the challenge is no longer only to expand solar capacity, but also to 

determine where and under what conditions this expansion can be achieved in a way that is 

both economically viable and socially legitimate (Wüstenhagen et al., 2007; Carlisle et al., 

2016). 

 

This issue is particularly relevant in Wallonia, where renewable electricity development is 

increasingly shaped by land-use constraints, permitting complexity, and distribution-grid 

limitations. In this regional context, the question is not only whether solar PV projects can 

contribute to the energy transition, but also whether land availability, stakeholder legitimacy, 

and grid access can be aligned within economically viable projects. Wallonia therefore provides 

a relevant empirical setting for examining how underutilized land can support solar PV 

development while generating specific economic, institutional, and infrastructural trade-offs. 

The thesis consequently focuses exclusively on the Walloon context, where the interaction 

between land-use pressures, stakeholder legitimacy, and grid saturation has become particularly 

significant for utility-scale solar development. 

 

In this context, underutilized land has emerged as a potentially attractive development option. 

Pastures1, polluted sites2, brownfields3, former landfills4, backfilled areas5, and other weakly 

valorised or constrained spaces may appear to offer opportunities for renewable energy 

 
1 Pastures refer to grassland primarily used for grazing livestock or other agricultural activities. 
2 Polluted sites refer to land affected by environmental contamination and often requiring remediation or 
monitoring measures before redevelopment. 
3  Brownfields are previously developed or industrial sites that are abandoned, underused, or potentially 
contaminated and may require remediation before redevelopment. 
4 Former landfills are closed waste disposal sites that may be repurposed after environmental stabilization, 
remediation, and long-term monitoring. 
5 Backfilled areas refer to land previously filled with excavation, industrial, or waste material and subsequently 
rehabilitated or reused. 
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production while reducing direct pressure on more contested land uses. Such sites can support 

narratives of land revalorization, multifunctionality, remediation, or territorial benefit, and may 

therefore seem especially relevant in regions where land competition is intensifying. However, 

underutilized land does not constitute a homogeneous or frictionless category of opportunity. 

Sites that appear attractive because they are degraded, weakly used, or politically easier to 

justify may also involve specific technical, environmental, regulatory, or infrastructural 

constraints. Conversely, projects that seem promising in principle may still face stakeholder 

resistance, administrative ambiguity, or prohibitive grid6 connection costs. The relevance of 

underutilized land for solar PV development must therefore be assessed through the concrete 

trade-offs that shape project feasibility in practice (McCarthy, 2002; van den Berg & Tempels, 

2022; Zeddies et al., 2025). 

 

This issue is both academically and managerially relevant. From an academic perspective, the 

literature has generated important insights into the social acceptance of renewable energy, 

stakeholder conflict, land-use legitimacy, and renewable energy investment under uncertainty. 

Research shows that broad support for renewable energy does not automatically translate into 

support for specific projects once siting decisions create visible and uneven local trade-offs 

(Wüstenhagen et al., 2007; Sütterlin & Siegrist, 2017). It also shows that land category matters, 

because solar projects are evaluated in relation to the type of landscape and land use being 

transformed (Carlisle et al., 2016). In parallel, the investment literature demonstrates that 

renewable energy projects are highly sensitive to policy credibility, revenue stability, and 

uncertainty, which shape financing conditions, investment timing, and project bankability7 

(Boomsma et al., 2012; Neuhoff et al., 2022; Rydehell et al., 2024). Yet these perspectives 

remain insufficiently integrated when it comes to explaining how land-specific legitimacy 

issues become economically consequential for solar PV developers. In particular, limited 

attention has been paid to the way different categories of underutilized land reshape the 

relationship between stakeholder dynamics, infrastructural constraints, and economic 

feasibility. 

 

 
6 Grid connection refers to the physical and technical integration of a renewable energy project into the electricity 
network, enabling electricity injection, distribution, or local consumption. 
7 Bankability refers to the extent to which a project is considered sufficiently financially robust and low-risk to 
attract external financing. 
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This question is equally important from a managerial perspective. Developers, landowners, 

public authorities, industrial actors, and local communities need to understand not only whether 

a site is available, but whether it can be transformed into a viable solar project once stakeholder 

expectations, permitting conditions, business model choices, and grid access are taken into 

account. In that sense, underutilized land should not be understood as a simple reserve of easy 

opportunities, but as a set of development contexts in which opportunities and constraints are 

configured differently depending on land type and project model. 

 

Against this background, this thesis examines the economic opportunities and trade-offs 

associated with solar PV development on underutilized land. More specifically, it addresses the 

following research question: What are the economic opportunities and trade-offs of 

developing solar PV projects on underutilized land, and how do land type, stakeholder 

dynamics, and grid constraints shape project feasibility? The central argument of the thesis 

is that project feasibility cannot be explained by land availability, stakeholder acceptance, or 

technical performance in isolation. Instead, it results from the interaction between land-specific 

legitimacy, stakeholder influence, infrastructural conditions, and economic viability. 

 

To answer this question, the thesis adopts a qualitative multiple-case study design based on ten 

solar PV development projects located on different types of underutilized land, complemented 

by one expert interview on project sourcing and early-stage opportunity screening. The thesis 

is structured as follows. The first chapter develops the literature review and conceptual 

framework. The second chapter presents the methodology. The third chapter contains the 

empirical analysis. The fourth chapter discusses the findings considering the literature and 

clarifies the theoretical contribution of the study. The final chapter concludes by answering the 

research question, outlining the main implications of the findings, acknowledging the 

limitations of the study, and suggesting avenues for future research. 
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2 Literature Review 

2.1  Social acceptance as a land-specific and perception-driven constraint 

The social acceptance literature shows that broad support for renewable energy does not 

automatically translate into support for specific projects once siting decisions create visible and 

uneven local trade-offs (Wüstenhagen et al., 2007, p. 2685). Wüstenhagen et al. distinguish 

socio-political acceptance, community acceptance, and market acceptance, thereby showing 

that general support for renewables must be separated from acceptance at the project level and 

from dynamics involving market actors (Wüstenhagen et al., 2007, pp. 2684–2686). For utility-

scale solar, this distinction is critical because conflict emerges less from abstract attitudes 

toward solar power than from how concrete projects are perceived by local stakeholders. In that 

sense, community acceptance is not simply a matter of support or opposition, but of whether a 

project is seen as fair, legitimate, and credible in a particular place (Wüstenhagen et al., 2007, 

pp. 2684–2686). 

 

This point is reinforced by Sütterlin and Siegrist, who argue that public support often declines 

when people move from abstract evaluations of renewable energy to concrete evaluations of 

local projects (Sütterlin & Siegrist, 2017, p. 358). They show that solar energy tends to benefit 

from highly positive abstract representations because its negative consequences and associated 

trade-offs are typically weakly represented in people’s mental models (Sütterlin & Siegrist, 

2017, p. 362). Once projects are framed in local and place-specific terms, however, acceptance 

becomes more conditional. This shift should not be reduced to a narrow NIMBY8 explanation, 

because local concerns may reflect perceived unfairness, landscape impacts, procedural 

distrust, or doubts about the distribution of project benefits rather than simple opposition to 

renewable energy (Sütterlin & Siegrist, 2017, p. 363). Together, these contributions establish a 

first core mechanism: acceptance depends on how stakeholders interpret locally distributed 

impacts, decision-making procedures, and the credibility of the actors involved, rather than on 

general attitudes toward renewable energy alone (Wüstenhagen et al., 2007, pp. 2684–2686; 

Sütterlin & Siegrist, 2017, pp. 358, 362–363). 

 

Evidence from utility-scale solar siting confirms that these perception dynamics are strongly 

shaped by place. Carlisle et al. find a significant difference between general support for large-

 
8 NIMBY (“Not In My Backyard”) refers to situations in which individuals support a project or policy in 
principle but oppose its implementation near their own living environment. 
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scale solar and support for building such projects nearby, showing that local acceptance 

introduces additional evaluative criteria beyond general pro-solar sentiment (Carlisle et al., 

2016, p. 495). Crucially, they argue that proximity does not operate independently of land 

context because “not all land is created equal” (Carlisle et al., 2016, p. 495). Preferred buffer 

distances vary according to land category and visibility assumptions, which suggests that 

stakeholders do not react to solar projects in the abstract, but to the specific type of landscape 

and land use being transformed (Carlisle et al., 2016, pp. 495–497). Social acceptance is 

therefore best understood as a land-specific, perception-driven constraint on solar development: 

projects are judged not only by what they produce, but by where they are located, what local 

burdens they are seen to create, and whether the siting decision is perceived as fair and 

legitimate (Wüstenhagen et al., 2007, pp. 2684–2686; Carlisle et al., 2016, pp. 495–497). 

 

This first body of literature clarifies why community acceptance matters, but it does not by 

itself explain why stakeholders interpret the same project differently or why such divergence 

sometimes escalates into binding conflict. To understand that, a second step is needed: 

acceptance must be connected to stakeholder heterogeneity, justice concerns, and influence 

processes. 

2.2 From stakeholder perception to conflict: uneven burdens, justice, and legitimacy 

A stakeholder perspective helps explain why the same solar project can generate different and 

sometimes opposing interpretations. Harrison et al. argue that stakeholders evaluate 

organisational actions through distinct utility functions that reflect different preferences over 

tangible and intangible outcomes (Harrison et al., 2010, pp. 58–60, 62). Applied to solar siting, 

this implies that conflicts do not primarily arise from misunderstanding or irrational opposition, 

but from the fact that different actors attach different weights to landscape change, financial 

compensation, agricultural continuity, environmental improvement, local identity, or long-term 

development opportunities. Perception conflicts are therefore structurally produced by 

heterogeneous stakeholder evaluations rather than by a simple lack of information (Harrison et 

al., 2010, p. 59). 

 

These differences become more conflict-prone when perceived burdens are locally 

concentrated. Wüstenhagen et al. place distributional justice at the heart of community 

acceptance, highlighting that stakeholders assess not only whether a project produces benefits, 

but also how costs and benefits are distributed (Wüstenhagen et al., 2007, p. 2685). Empirical 
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work on property values gives this distributive question a more concrete dimension. Dröes and 

Koster interpret local house-price effects near renewable energy projects as evidence that 

burdens may be unevenly distributed, and they find a decrease in house prices near solar farms 

within a small radius (Dröes & Koster, 2021, pp. 1–2). Elmallah et al. similarly analyse property 

values and proximity to photovoltaics and connect their findings to place-specific implications 

for large-scale solar development and policy design (Elmallah et al., 2023). These studies do 

not exhaust the meaning of local burden, but they do show that opposition can be grounded in 

impacts that are economically concrete for some stakeholders while the broader societal 

benefits remain more diffuse. The result is a structurally uneven evaluative terrain in which 

projects can be supported in principle yet contested in practice (Dröes & Koster, 2021, pp. 1–

2; Elmallah et al., 2023). 

 

Distributional perceptions, however, are only part of the story. Social acceptance research also 

emphasises procedural justice and trust, meaning that stakeholders evaluate how decisions are 

made and whether the actors involved are credible (Wüstenhagen et al., 2007, p. 2685). Energy 

justice broadens this perspective by distinguishing distributional, procedural, and recognition 

dimensions, thereby showing that legitimacy depends not only on outcomes and procedures, 

but also on whether affected groups are meaningfully acknowledged and treated as relevant 

stakeholders (Heffron & McCauley, 2017, pp. 658–659). Heffron and McCauley further note 

that justice principles are often weakly translated into practice, which helps explain why 

fairness claims at the policy level do not necessarily resolve conflict at the project level (Heffron 

& McCauley, 2017, p. 660). In parallel, Harrison et al. treat procedural justice as a central 

stakeholder perception and argue that fair process can matter as much as outcome itself 

(Harrison et al., 2010, p. 65). Acceptance therefore depends not only on what stakeholders 

receive, but also on whether they feel included, recognised, and treated fairly throughout the 

decision-making process. 

 

Conflict becomes especially consequential when negative perceptions are translated into 

influence. Frooman’s stakeholder influence framework is important here because it explains 

how dissatisfied stakeholders can affect project outcomes through direct or indirect strategies 

and through control over resource relationships (Frooman, 1999, pp. 191, 197–198). His 

argument implies that conflict matters not merely as a matter of attitude, but as a condition 

under which stakeholders can delay, reshape, or constrain projects if they possess sufficient 

leverage or can mobilise others who do (Frooman, 1999, p. 203). This clarifies why community 
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acceptance becomes binding in practice: not because attitudes automatically determine 

outcomes, but because perceptions of unfairness and illegitimacy can translate into pressure on 

permitting, local support, political backing, or project design (Wüstenhagen et al., 2007, pp. 

2684–2686; Frooman, 1999, pp. 191–203). 

 

The community renewables literature adds an important nuance by showing that benefit-sharing 

and involvement do not automatically solve these problems. Walker and Devine-Wright 

distinguish a process dimension and an outcome dimension of “community renewables,” 

thereby linking acceptance simultaneously to meaningful participation and to who actually 

benefits (Walker & Devine-Wright, 2008, p. 497). They show that resentment can emerge when 

the label of community does not match either the process or the distribution of outcomes 

(Walker & Devine-Wright, 2008, pp. 499–500). Warren and McFadyen similarly report more 

positive attitudes when communities are directly involved, suggesting that participation can 

affect acceptance, but not independently of how it is structured and perceived (Warren & 

McFadyen, 2010, p. 211). For utility-scale solar, van den Berg and Tempels show that 

community benefits can reduce opposition yet also report that misaligned compensation may 

undermine trust and increase resistance (van den Berg & Tempels, 2022, pp. 1, 9). The literature 

thus suggests that conflict is not only about whether benefits exist, but whether they fit local 

needs, emerge through legitimate processes, and are perceived as fair. This turns social 

acceptance into a negotiated and conditional outcome rather than a simple attitudinal variable. 

 

At this stage, the literature explains why perception divergence emerges and how it escalates 

into conflict. What remains less clear, however, is how these conflicts materialise in project 

design and siting decisions, and under what conditions they can be managed rather than merely 

described. 

2.3 Acceptance as a negotiated project condition: design, multifunctionality, and 
feasibility trade-offs 

In utility-scale solar development, conflicts over acceptance materialise most clearly when 

siting decisions are translated into negotiations over project conditions. Carlisle et al. show that 

reactions to large-scale solar vary according to land type, visibility, and assumptions about 

landscape change, suggesting that objections are often directed less at solar technology as such 

than at a specific siting choice and its local implications (Carlisle et al., 2016, pp. 495–497). 

This is consistent with Wüstenhagen et al.’s argument that acceptance becomes most 
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consequential when projects move from abstract support into concrete implementation 

decisions affecting particular communities (Wüstenhagen et al., 2007, pp. 2684–2686). In 

practice, this means that local conflict often takes the form of demands to relocate, redesign, 

mitigate, compensate, or otherwise modify a project so that its burdens, benefits, and symbolic 

meaning become more acceptable. 

 

This dynamic is particularly visible when local burdens are perceived as concentrated and 

therefore negotiable. Elmallah et al. connect property-value concerns to policy-relevant 

responses and mitigation measures, suggesting that conflict may generate concrete demands for 

project adjustment rather than pure rejection (Elmallah et al., 2023). Frooman’s framework 

helps interpret these demands as influence strategies aimed at altering the project’s terms rather 

than merely expressing dissatisfaction (Frooman, 1999, pp. 191–203). In that sense, social 

acceptance is not only a social or attitudinal variable; it functions as a source of constraints that 

can reshape project design, timing, and governance. 

 

The literature further suggests that acceptance can be improved when projects are reframed as 

delivering locally valued functions rather than imposing one-sided burdens. Van den Berg and 

Tempels describe community benefits as a way of reducing opposition, but stress that their 

effectiveness depends on local context, perceived relevance, and meaningful community 

involvement (van den Berg & Tempels, 2022, pp. 1, 9). This is a crucial insight because it 

shows that benefit provision alone is insufficient: acceptance is improved not by compensation 

in the abstract, but by benefits that stakeholders perceive as legitimate and relevant. Where 

developers define benefits unilaterally, the result may be symbolic compensation that deepens 

mistrust rather than reducing it (van den Berg & Tempels, 2022, p. 9). The literature therefore 

moves beyond the simplistic idea that more benefits automatically increase acceptance. Instead, 

it points to a more demanding mechanism in which distributive fit, procedural legitimacy, and 

recognition jointly shape whether project adjustments are seen as meaningful. 

 

Agrivoltaics9 provides an especially important illustration of this logic. Zeddies et al. show that 

agrivoltaics is perceived more positively than open-space solar on agricultural land because it 

reduces the impression that solar development displaces agricultural value (Zeddies et al., 

2025). They find that landscape impacts are perceived as less negative and that willingness to 

 
9  Agrivoltaics (or Agri-PV) refers to the co-location of agricultural activities and photovoltaic electricity 
production on the same land area. 
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pay for electricity from agrivoltaics is higher than for electricity from open-space solar, 

suggesting that co-location can improve acceptance by reframing the project as a compromise 

rather than a zero-sum land-use conversion (Zeddies et al., 2025). Yet the same study also 

reports that agrivoltaics involves lower energy output per hectare and higher installation costs 

than open-space solar, making it less attractive from a purely economic perspective (Zeddies et 

al., 2025, pp. 1–2). This creates one of the central tensions in the literature: the project features 

most likely to improve legitimacy may simultaneously reduce technical efficiency or financial 

attractiveness. Acceptance-enhancing design is therefore not a frictionless solution, but a trade-

off whose feasibility depends on the developer’s ability to absorb added costs, lower 

productivity, or increased complexity. 

 

This tension becomes even more important when acceptance dynamics are placed in a broader 

investment context. If local opposition leads to redesign, delay, added mitigation, or more 

complex benefit arrangements, those social constraints become economically significant only 

insofar as they interact with the project’s risk exposure, financing conditions, and policy 

environment. The literature on acceptance and the literature on renewable investment therefore 

need to be connected more directly than they usually are. Acceptance matters not only because 

it shapes public legitimacy, but because it can alter the cost, timing, and bankability of solar 

projects. 

2.4 When local legitimacy meets investability: policy risk, revenue stability, and land-
specific feasibility 

The feasibility of utility-scale solar projects depends not only on local acceptance, but also on 

the policy and financial conditions under which developers operate. Menanteau et al. 

distinguish quantity-based and price-based support instruments and show that policy design 

matters because it structures the incentives and risks associated with renewable investment 

(Menanteau et al., 2003, pp. 799–800). Mitchell et al. similarly evaluate support schemes 

through a risk-reduction lens, distinguishing price, volume, and balancing risks and arguing 

that some instruments, such as feed-in systems, can provide long-term stability even if they are 

not necessarily the most efficient in the short term (Mitchell et al., 2006, pp. 2–3). This literature 

is important because it shows that “effective” policy cannot be understood only in terms of 

nominal support level; it must also be understood in terms of how predictable and credible the 

resulting revenue environment is. 
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Investor-oriented work strengthens this point. Bürer and Wüstenhagen argue that policies can 

fail not because they are insufficiently generous, but because they do not align with investor 

preferences and perceptions of risk, and they find that expansion-stage investors rate feed-in 

tariffs 10  as particularly effective because of their stability and credibility (Bürer & 

Wüstenhagen, 2009, pp. 2, 7). Policy-mix scholarship makes a similar point from a broader 

governance perspective by arguing that policies should be analysed not only through their 

formal instruments, but also through their credibility and the processes through which they 

emerge and interact (Rogge & Reichardt, 2016, pp. 3–4). Flanagan et al. further argue that 

policy instruments should be understood in relation to broader interactions, tensions, and policy 

processes rather than as neutral tools (Flanagan et al., 2011, p. 708). These insights are highly 

relevant here because they suggest that the ability of developers to respond to local acceptance 

demands depends partly on whether the policy environment provides enough stability to absorb 

redesign, delay, or additional compensation. 

 

Real options approaches make this dependence more explicit by framing renewable investment 

as a decision under uncertainty in which waiting can have value. Boomsma et al. show that 

renewable investment profitability depends heavily on public incentives and that uncertainty 

around support schemes, electricity prices, and capital costs can generate wait-and-see 

behaviour (Boomsma et al., 2012, pp. 1–2). Rydehell et al. similarly argue that changing 

subsidy levels, budget limits, and long waiting times can encourage some investors to postpone 

investment, and they find heterogeneous responses across investor groups (Rydehell et al., 

2024, p. 9). Pan et al. extend this logic to solar panel producers and show that policy uncertainty 

affects strategic investment timing beyond the project level itself (Pan et al., 2019, pp. 2–6). 

Neuhoff et al. add that exposure to power-price volatility affects financing costs and that 

revenue-stabilising support designs can improve financing conditions by reducing uncertainty 

(Neuhoff et al., 2022, pp. 3–5). Auctions similarly change the risk profile of projects by 

introducing competition and sunk bidding costs, which require developers to price risk carefully 

into their strategies (Stetter et al., 2020, pp. 4–5). 

 

Taken together, this literature suggests that local acceptance constraints do not affect all 

projects equally. Their practical significance depends on the degree to which developers face 

tight margins, volatile revenues, competitive allocation systems, or policy uncertainty. In a 

 
10 A feed-in tariff is a policy mechanism that guarantees renewable energy producers a fixed price for the 
electricity they inject into the grid over a defined period. 
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stable and supportive policy environment, developers may be better able to accommodate 

stakeholder demands through redesign, compensation, co-location, or delay. Under conditions 

of uncertainty or tight risk exposure, the same acceptance demands may become prohibitive. 

This means that the viability of solar projects cannot be explained by local legitimacy alone or 

by financial logic alone. It must be understood as the result of their interaction. 

 

This interaction becomes especially important when moving from generic siting debates to 

underutilized land. Agricultural land, brownfields, and former landfills do not simply represent 

different physical sites; they reshape which burdens are perceived as salient, which benefits are 

credible, and which forms of accommodation are feasible. Land type therefore acts not only as 

a descriptive category, but as a contextual moderator of the relationship between stakeholder 

acceptance and project feasibility. 

 

On agricultural and pastureland, acceptance is shaped by the symbolic and functional meaning 

of the land itself. Carlisle et al. show that land category matters for acceptability, implying that 

stakeholders evaluate solar projects in relation to what the land is understood to be for and what 

kind of landscape transformation is seen as legitimate (Carlisle et al., 2016, pp. 495–497). 

Agrivoltaics responds directly to this issue by reducing the impression that solar development 

displaces agricultural use, thereby making co-location a compromise mechanism that can 

improve acceptance (Zeddies et al., 2025). Yet because it also involves lower output per hectare 

and higher installation costs, it illustrates the broader argument of this review: what improves 

social legitimacy may weaken project attractiveness from a developer perspective (Zeddies et 

al., 2025, pp. 1–2). 

 

Brownfields introduce a different configuration. McCarthy defines them as under-utilized or 

abandoned sites with actual or suspected contamination and shows that redevelopment is 

constrained by liability concerns, uncertain cleanup standards, funding challenges, and 

regulatory complexity (McCarthy, 2002). At the same time, he frames brownfield 

redevelopment as linked to sustainable development, environmental justice, and meaningful 

community participation (McCarthy, 2002). Brownfields may therefore appear attractive 

because they avoid direct competition with agricultural land, but they also generate distinctive 

legitimacy and feasibility challenges rooted in contamination perceptions, redevelopment 

uncertainty, and participation requirements. In this context, procedural justice and recognition 

may be especially important because the issue is not only what the site becomes, but who 
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decides, who benefits, and whether redevelopment addresses broader community goals 

(Wüstenhagen et al., 2007, pp. 2684–2685; Heffron & McCauley, 2017, pp. 658–660; 

McCarthy, 2002). 

 

Former landfills again shift the acceptance bargain in a different way. Van den Berg and 

Tempels show that solar development on such sites can be linked to aftercare financing, thereby 

creating a locally intelligible value proposition beyond electricity generation (van den Berg & 

Tempels, 2022, pp. 1, 8). Yet they also report concerns about access, and the loss of previous 

site uses, such as walking areas, which shows that even degraded or closed sites are not socially 

neutral (van den Berg & Tempels, 2022, p. 8). The implication is that underutilized land should 

not be treated as automatically less conflictual. Rather, each land type reshapes which 

stakeholder perceptions dominate, which mitigation or compensation strategies appear 

legitimate, and how easily acceptance constraints can be reconciled with project feasibility. 

 

Across these land contexts, the same broad mechanism remains visible: land type influences 

what stakeholders perceive as the relevant burdens, benefits, and justice issues; these 

perceptions shape acceptance and conflict; and the resulting constraints interact with policy and 

investment conditions to determine whether a project remains viable. The literature is therefore 

highly informative on each part of the chain, but less developed in explaining how these parts 

fit together in a single land-specific framework for utility-scale solar PV on underutilized land. 

2.5 Literature synthesis and analytical positioning 

Taken together, the literature shows that utility-scale solar projects are evaluated not only 

through general support for renewable energy, but through stakeholder perceptions of local 

burdens, benefits, procedural fairness, recognition, and trust (Wüstenhagen et al., 2007, pp. 

2684–2686; Sütterlin & Siegrist, 2017, pp. 358, 362–363). It also shows that these perceptions 

vary with siting context and can lead to demands for redesign, compensation, co-location, or 

other project conditions (Carlisle et al., 2016, pp. 495–497; van den Berg & Tempels, 2022, pp. 

1, 9; Zeddies et al., 2025, pp. 1–2). In parallel, a separate body of literature demonstrates that 

renewable investments are highly sensitive to policy credibility, revenue stability, and financing 

risk, which shape the feasibility and timing of investment decisions (Boomsma et al., 2012, pp. 

1–2; Neuhoff et al., 2022, pp. 3–5; Rydehell et al., 2024, p. 9). However, these literatures remain 

insufficiently integrated. 
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More specifically, existing research does not yet explain clearly enough how land-specific 

acceptance constraints become economically consequential for developers, nor how 

underutilized land types such as pastures, brownfields, and former landfills reshape the trade-

off between local legitimacy and project feasibility. The acceptance literature explains why 

conflict emerges but is often less precise about how that conflict translates into binding project 

conditions. The investment literature explains how risk and uncertainty affect renewable 

development but generally pays limited attention to the social and territorial origins of those 

constraints. Finally, while land-type differences are repeatedly acknowledged, they are not yet 

sufficiently theorised as contextual moderators that alter both stakeholder perceptions and the 

feasibility of accommodating them. This leaves an important gap in understanding when solar 

PV on underutilized land can create value for both stakeholders and developers, and when that 

value is undermined by unresolved tensions between acceptance and feasibility. 

2.6 Conceptual framework 

The literature reviewed above suggests that the feasibility of utility-scale solar PV projects on 

underutilized land cannot be explained by social acceptance, investment conditions, or land 

characteristics in isolation. Instead, project feasibility emerges from the interaction between 

land-specific legitimacy dynamics and broader conditions of investability. To make this 

relationship analytically explicit, this thesis develops a conceptual framework in which land 

type acts as a structuring variable that shapes both the nature of stakeholder concerns and the 

feasibility conditions under which these concerns become economically consequential. 

 

More specifically, the framework rests on four core assumptions. First, land type influences 

how a project is perceived, justified, and contested. Agricultural land, polluted sites, former 

landfills, and other underutilized land categories do not constitute equivalent development 

contexts. They shape which burdens are perceived as salient, which benefits are considered 

legitimate, and which forms of project adaptation are seen as acceptable. Land type therefore 

structures the legitimacy environment in which the project is evaluated. 

 

Second, stakeholder dynamics influence project feasibility primarily through indirect economic 

mechanisms rather than through direct opposition alone. The literature on social acceptance, 

stakeholder theory, and energy justice shows that legitimacy depends on how stakeholders 

interpret burdens, benefits, procedures, and recognition. In project development terms, these 

legitimacy dynamics become consequential when they generate redesign, delay, procedural 
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complexity, uncertainty, or the need for compensation and adaptation. Stakeholder influence 

should therefore be understood not only as an attitudinal variable, but as a mechanism through 

which project costs, timelines, and strategic choices are reshaped. 

 

Third, these legitimacy-related pressures interact with broader investability conditions. Even 

when a project is locally acceptable or can be adapted to become more legitimate, its 

implementation still depends on whether it remains financeable and strategically attractive 

under prevailing policy, market, and infrastructure conditions. Grid access is particularly 

important in this respect. As the investment literature shows, renewable energy projects are 

highly sensitive to revenue stability, financing conditions, and uncertainty. In the context of 

solar PV on underutilized land, grid constraints can therefore mediate the extent to which local 

legitimacy can be translated into actual project viability. 

 

Fourth, project feasibility is best understood as the outcome of the interaction between 

legitimacy and investability rather than as the result of either dimension alone. A project may 

be legitimate but not investable, for example when grid connection costs become prohibitive. 

Conversely, a project may be technically and economically attractive in principle but remain 

unviable if it cannot establish sufficient legitimacy within its land-use and stakeholder context. 

The feasibility of solar PV on underutilized land is therefore conditional on alignment across 

multiple dimensions rather than determined by one dominant factor. 

 

On this basis, the conceptual framework of this thesis treats land type as a structuring variable, 

stakeholder dynamics and grid conditions as key mediating mechanisms, and project feasibility 

as the resulting outcome. This framework guides the empirical analysis by making it possible 

to compare how different land categories generate different configurations of legitimacy 

pressure, infrastructural constraint, and economic trade-off. It also provides the basis for 

moving from descriptive case comparison to a more explicit explanation of why some projects 

progress while others are delayed, redesigned, blocked, or abandoned. 

 

Figure 1 summarizes the conceptual framework developed in this thesis and illustrates how 

land type structures legitimacy dynamics and investability conditions, which jointly shape 

project feasibility and observed project outcomes. 
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Source: Author’s own elaboration. 

 
This framework provides the analytical bridge between the literature review and the empirical 

strategy presented in the following methodology section.  
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3 Methodology 

This thesis adopts a qualitative multiple-case study design to investigate the economic 

opportunities and stakeholder trade-offs associated with solar photovoltaic development on 

underutilized land in Wallonia. A qualitative approach is appropriate because the phenomenon 

under study is strongly context-dependent and cannot be reduced to purely technical or financial 

variables. As the literature review has shown, the feasibility of solar PV projects on 

underutilized land depends not only on land availability, cost conditions, or connection 

possibilities, but also on stakeholder perceptions, institutional legitimacy, land-specific 

constraints, and the interaction between social acceptance and economic viability. The 

objective of the empirical part is therefore not to isolate variables statistically, but to understand 

how these dimensions interact in practice across concrete development cases. In line with the 

conceptual framework presented at the end of the literature review, the empirical strategy seeks 

to analyse how land type structures legitimacy dynamics and investability conditions, and how 

these jointly shape project feasibility and project trajectories. 

 

More specifically, the empirical research is based on a qualitative multiple-case study strategy. 

This approach is well suited to a research question that seeks to understand how and under what 

conditions project opportunities and trade-offs emerge across different land contexts. Case 

study research makes it possible to analyse complex real-world processes in depth while 

preserving the contextual richness necessary to understand project development dynamics. In 

the present thesis, the case study design allows comparison across projects developed on 

different types of underutilized land, including agricultural land, pastures, polluted sites, former 

landfills, and backfilled areas. Rather than aiming for statistical representativeness, the 

objective is analytical comparison. The purpose is to identify recurring mechanisms, 

meaningful contrasts, and land-specific patterns that help explain when underutilized land 

supports viable solar PV development and when it does not. 

 

The empirical material is based on ten project-level cases. These cases were selected 

purposively rather than randomly, because they provide variation along several dimensions 

central to the research question, namely land type, stakeholder configuration, project status, 

dominant constraint, and economic outcome. The sample includes projects that are operational, 

under development, delayed, redesigned, blocked, or refused. This variation is analytically 

important because it makes it possible to study both realized and unrealized development 
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trajectories, as well as intermediate situations in which projects remain technically feasible but 

economically fragile. The case selection logic therefore follows a principle of analytical 

relevance: the selected cases were considered capable of illuminating different configurations 

of feasibility and constraint across land categories. 

 

The primary empirical material was collected through project-level interviews structured 

around a standardized case questionnaire. Each interview focused on one project and followed 

the same broad structure in order to ensure comparability across cases. The standardized project 

case questionnaire used for all interviews is reproduced in Appendix A (p.46). More 

specifically, the questionnaire covered the initial rationale of the project, the characteristics of 

the land and site, the main stakeholders involved, the principal blocking points encountered 

during development, grid connection conditions, economic and strategic trade-offs, and the 

final or current status of the project. This standardized structure was used as a common data 

collection template, while still leaving room for project-specific details and examples. In that 

sense, the interviews were guided and systematic rather than fully open-ended, but they 

remained qualitative in nature because respondents were encouraged to explain project 

dynamics, identify key tensions, and elaborate on the reasoning behind specific development 

decisions. 

 

In addition to the ten project-level interviews, one complementary expert interview was 

conducted with a professional involved in project sourcing and early-stage opportunity 

screening. The purpose of this additional interview was not to create an eleventh case, but to 

enrich the analysis by capturing the logic through which certain sites are pursued, deprioritized, 

or abandoned before formal development begins. This source was particularly useful for 

understanding ex ante filtering mechanisms related to residential proximity, grid access, and 

perceived stakeholder risk. The use of this expert interview therefore complements the project-

level cases by extending the analysis upstream, to the stage at which opportunities are first 

identified and evaluated. 

 

The project interviews were not treated as isolated narratives, but as comparable case records. 

After each interview, the information was consolidated into a standardized project case 

questionnaire in order to produce a consistent case file for each project. This step was important 

because it transformed relatively heterogeneous qualitative material into a structured empirical 

base suitable for cross-case comparison. In addition, one complementary source of empirical 
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material was used in the Virton case: a citizen survey conducted in relation to the project (see 

Appendix E, p.82). This material is analytically valuable because it introduces a direct 

stakeholder perspective into a dataset otherwise based mainly on developer-side accounts. 

Although the empirical chapter remains primarily organized around project-level case analysis, 

the survey provides an additional point of comparison for understanding how legitimacy issues 

are expressed from the perspective of local residents. It was therefore treated as complementary 

empirical material rather than as a separate case. 

 

To ensure anonymity, all interviewees were anonymized in the thesis. Project-level interviews 

were coded as Participants 1 to 10 according to the ten case-study projects analysed, while the 

complementary expert interview on project sourcing was coded as Participant 11. The names 

of projects were retained because they are analytically relevant to the case-study logic, but 

individual respondents are not identified by name in the thesis. Anonymity in this study 

therefore applies to respondents rather than to projects. This anonymization strategy preserves 

the project-based structure of the analysis while protecting the identity of interviewees. 

 

The ten project-level cases were coded as follows: Participant 1 corresponds to Anthisnes, 

Participant 2 to Les Bons Villers, Participant 3 to Limoy, Participant 4 to Fleurus, Participant 

5 to Maisières, Participant 6 to Virton, Participant 7 to Fontilloi, Participant 8 to Péronnes, 

Participant 9 to Momignies, and Participant 10 to Calcaire de Florennes. Participant 11 refers 

to the complementary expert interview on project sourcing and early-stage screening. 

Interviews were conducted between 13 and 20 April 2026. An overview of participants, 

projects, roles, interview dates, and data types is provided in Appendix C (p.80). 

 

The empirical field of this research is entirely situated in Wallonia, Belgium. All interviews 

and project cases examined in this study are linked to the Walloon institutional, regulatory, and 

energy context. This is particularly relevant given the specific characteristics of renewable 

energy development in Wallonia, including administrative permitting procedures, stakeholder 

dynamics, agricultural land regulations, and increasing grid saturation constraints. 

Consequently, the findings of this research should primarily be interpreted within the Walloon 

context. This also constitutes a limitation of the study, as the results may not be fully 

generalisable to the Flemish or Brussels regions, which operate under different regulatory and 

energy governance frameworks. 
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The unit of analysis in this research is the project itself. Each case is treated as a land-specific 

development configuration in which technical, economic, regulatory, and stakeholder-related 

factors interact over time. This is important because the thesis does not seek to analyse actors 

in the abstract, but to understand how project feasibility is produced through the interaction of 

multiple constraints and opportunities in a specific development setting. The project level is 

therefore the most appropriate unit of analysis for answering the research question. 

 

The analytical strategy is based on thematic cross-case comparison. The analytical categories 

used in the empirical chapter were derived abductively, that is, through an iterative movement 

between the literature review and the empirical material. On the one hand, the conceptual 

framework developed in Section 2.6 provided an initial set of theoretically grounded 

dimensions, namely land type, legitimacy dynamics, investability conditions, and project 

feasibility. On the other hand, the interview material made it possible to refine these dimensions 

and to identify how they appeared concretely across cases. In practice, the analysis focused on 

five core dimensions: land type, stakeholder dynamics, grid connection, project-level feasibility 

constraints, and economic trade-offs. These dimensions correspond directly to the main 

mechanisms identified in the theoretical part of the thesis. 

 

The analysis proceeded in several stages. First, each project case questionnaire was read 

individually in order to reconstruct the development logic of the project, identify the principal 

tensions encountered, and clarify the current or final project outcome. This first stage made it 

possible to build an internally coherent understanding of each case before moving to 

comparison. Second, the cases were coded comparatively according to the five analytical 

dimensions mentioned above. For each project, particular attention was paid to the type of land 

involved, the dominant legitimacy issues, the main stakeholders and their influence, the role of 

grid access, the principal economic implications, and the project trajectory. Third, the cases 

were compared across these dimensions in order to identify recurring patterns, contrasts, and 

land-specific configurations. This cross-case step was central because it enabled the analysis to 

move from individual project stories to broader explanatory mechanisms. More specifically, it 

allowed the thesis to examine whether certain types of land were associated with recurring 

forms of legitimacy pressure, whether stakeholder influence operated through similar 

mechanisms across cases, and whether grid access emerged consistently as a decisive 

bottleneck. 
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The coding process was thematic rather than software driven. It consisted of identifying 

recurring patterns and mechanisms across the interviews and organizing them into thematic 

analytical dimensions aligned with the conceptual framework. A formal coding software 

package was not used. Instead, the project case questionnaires themselves functioned as a 

structured coding base. This choice is consistent with the size of the dataset and with the 

analytical objective of systematic case comparison rather than micro-level discourse analysis. 

To strengthen rigor, the same analytical grid was applied to all ten cases, and case interpretation 

was guided by the conceptual framework rather than by ad hoc impression. The thematic 

categories were therefore not invented case by case but applied consistently across the dataset. 

This helped reduce the risk of purely intuitive interpretation and ensured that all cases were 

read through the same core dimensions. 

 

The logic of the empirical analysis is therefore best described as pattern matching between 

theory-derived dimensions and observed case configurations. The conceptual framework 

suggested that land type should shape legitimacy dynamics and investability conditions, and 

that project feasibility should depend on the interaction between these dimensions. The 

empirical analysis then examined whether this interaction could be observed across the ten 

cases and how it differed depending on land category and project model. In this sense, the cross-

case analysis was not merely descriptive. It was designed to identify mechanisms linking land 

type, legitimacy pressure, infrastructural constraints, and economic outcomes. 

 

This methodological approach has several strengths. First, it is well suited to exploring a 

phenomenon that is both under-theorized and strongly context dependent. Second, it makes it 

possible to link directly the conceptual framework developed in the literature review with the 

empirical analysis. Third, the combination of multiple cases allows the thesis to go beyond 

single-project description and identify broader patterns across land types and project 

trajectories. Fourth, the inclusion of both successful and unsuccessful projects strengthens the 

explanatory value of the study by making it possible to analyse not only what enables project 

realization, but also what prevents it. Finally, the inclusion of an expert sourcing interview and 

complementary stakeholder material strengthens the empirical design by capturing both the 

formal development stage and the earlier filtering logic through which opportunities are 

selected or abandoned. 
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At the same time, the methodology also has limitations. The most important is that the empirical 

material is based mainly on project participant perspectives and therefore reflects the 

interpretation of actors directly involved in project development more strongly than those of all 

stakeholder groups. Although this limitation is partly reduced through the inclusion of a citizen 

survey and an expert interview, the study does not provide a fully symmetrical stakeholder 

analysis. In addition, the number of cases remains limited and concentrated in a specific 

regional context, which means that the findings are analytically rather than statistically 

generalizable. They should therefore be understood as theoretically informative rather than 

representative of all solar PV projects on underutilized land. 

 

A further limitation concerns the researcher’s position in relation to the field. Access to the 

cases was facilitated by the broader internship context in which the thesis was developed. This 

provided a significant advantage in terms of access to internal project information and practical 

understanding of development processes. At the same time, such proximity to the field may 

create a risk of interpretive bias, especially if project participant perspectives become 

overrepresented in the analysis. To limit this risk, the study relies on a standardized case 

structure, maintains a clear project-level unit of analysis, and systematically interprets the 

empirical material through concepts derived from the literature review rather than through 

practitioner categories alone. The inclusion of contrasting cases, including blocked and refused 

projects, also helps reduce the risk of presenting an overly success-oriented interpretation of 

development. 

 

Finally, some project information remains commercially and strategically sensitive, which 

limits the level of detail that can be disclosed in certain cases. This affects neither the overall 

analytical logic of the thesis nor the validity of the main patterns identified, but it does mean 

that some project-level details could not be reported exhaustively. 

 

Despite these limitations, the chosen methodology is appropriate for the objectives of the thesis. 

It provides a sufficiently rich empirical basis to analyse how economic opportunities and trade-

offs emerge in practice, while remaining closely aligned with the conceptual framework 

developed in the literature review. The methodological goal is therefore not only to document 

project experiences, but to explain how land type, stakeholder dynamics, infrastructural 

constraints, and business model choices interact to shape the feasibility of solar PV on 

underutilized land.  
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4 Analysis 

4.1 Cross-case analysis of solar PV projects on underutilized land 

This empirical analysis examines how the ten project cases translate the conceptual framework 

into concrete development trajectories. Rather than treating project outcomes as the result of a 

single factor, the analysis compares how land type, stakeholder dynamics, grid connection, and 

business model choices interact to shape whether projects become operational, delayed, 

redesigned, blocked, or refused. The cases show that different categories of underutilized land 

generate distinct combinations of legitimacy pressure, infrastructural constraint, and economic 

trade-off, which together determine how project feasibility is constructed in practice. 

 

Across the ten cases, three recurring cross-case patterns emerge particularly clearly. First, land 

type operates as a structuring variable of feasibility. Agricultural and agrivoltaic projects tend 

to face stronger legitimacy and regulatory-recognition issues, whereas projects on polluted, 

remediated, or otherwise degraded land more often face technical and infrastructural 

bottlenecks. Second, stakeholder dynamics rarely determine project outcomes through direct 

opposition alone. Their economic significance lies more often in the indirect effects they 

produce, especially delay, redesign, coordination costs, and uncertainty. Third, grid access has 

become one of the most decisive constraints across the cases. In several projects, it outweighed 

the advantages associated with underutilized land and transformed potentially attractive 

projects into economically fragile or blocked investments (Participants 1–10, 13–20 April 2026; 

Participant 11, 20 April 2026). 

 

These patterns indicate that underutilized land should not be treated as a uniform development 

category. The empirical material suggests instead that different land types generate different 

configurations of legitimacy pressure, technical feasibility, and investment risk. In this sense, 

project feasibility is not simply a function of whether land is available or whether stakeholders 

are broadly supportive. It depends on whether developers are able to align land-specific 

legitimacy, stakeholder expectations, infrastructural conditions, and economic logic within a 

viable project configuration. The purpose of the cross-case analysis is therefore not merely to 

compare projects descriptively, but to identify the mechanisms through which these 

configurations shape different project outcomes. 
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To support this comparison, Table 1 summarizes the main empirical characteristics of the ten 

projects included in the analysis. More specifically, it presents each case according to the type 

of land concerned, the stakeholder context surrounding the project, the dominant constraint 

encountered during development, the relative importance of grid-related constraints, the main 

feasibility effect generated by these constraints, and the resulting project outcome. The table 

does not replace the qualitative analysis that follows but provides a synthetic view of the main 

contrasts and feasibility configurations observed across the cases. 
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Table 1. Cross-case comparison of solar PV projects on underutilized land 

 

Project Land type Stakeholder 
context Dominant constraint Grid 

constraint Main feasibility effect Project 
outcome 

Anthisnes Agricultural land, 
agrivoltaics Medium to low Political and institutional 

legitimacy Low 
Project remained technically viable, but 

political uncertainty undermined 
feasibility 

Refused 

Les Bons 
Villers 

Agricultural land, 
agrivoltaics Medium Administrative and 

regulatory complexity Low 
Design adaptations increased capital 
expenditure and weakened economic 

optimization 
Authorized in 
first instance 

Limoy Degraded / treated 
industrial site High Technical complexity and 

external coordination High 
Additional technical works and delays 

increased development costs and blocked 
implementation 

Authorized but 
blocked before 

construction 

Fleurus 
Low-quality 

agricultural land in 
extraction dependency 

zone 
High Environmental integration Moderate 

Design optimization allowed the project 
to remain viable under environmental 

constraints 
Operational 

Maisières Backfilled / 
anthropized site Medium Environmental obligations 

and biodiversity integration Limited 
Environmental integration requirements 
constrained design but supported project 

legitimacy 
Under 

construction 

Virton Agricultural land and 
pastures, agrivoltaics Medium Stakeholder coordination 

and grid cost High Redesign, longer timelines, and expensive 
connection reduced project attractiveness 

Under 
development 

Fontilloi Polluted land with 
backfilled section High Grid connection Very high Connection costs and delays blocked an 

otherwise attractive project Suspended 

Péronnes Remediated former 
landfill / polluted site High Grid connection Very high Connection costs made the project 

economically unviable at this stage 
Authorized but 

on hold 

Momignies Agricultural pasture, 
agrivoltaics High Industrial partner decision-

making Low Delay affected project timing more than 
intrinsic viability 

Permit 
submission 

delayed 
Calcaire de 
Florennes Agricultural land Medium Agricultural and regulatory 

legitimacy Low Self-consumption strengthened viability 
despite permit-related constraints Operational 

Source: Author’s own elaboration based on project case interviews conducted between 13 and 20 April 2026.
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Two main insights emerge from Table 1. First, the cases confirm that agricultural and 

agrivoltaic projects are more exposed to legitimacy and regulatory uncertainty, whereas 

degraded land projects more often face technical and grid-related bottlenecks. Second, adverse 

project outcomes are rarely explained by stakeholder opposition alone. In most cases, project 

trajectories are shaped instead by the interaction between stakeholder context, institutional 

support, technical feasibility, and infrastructure conditions. Projects that are broadly supported 

or relatively easy to permit may still remain blocked if grid connection costs are too high, while 

technically viable agricultural projects may fail when their legitimacy as a land use remains 

politically or administratively contested. Table 1 therefore provides a first empirical validation 

of the central argument of this thesis: the economic opportunities associated with solar PV on 

underutilized land can only be understood through the interaction between land-specific 

legitimacy, stakeholder dynamics, and broader investability conditions. 

 

The following subsections develop this argument in greater detail. Section 4.2 examines land 

type as a structuring variable of project feasibility. Section 4.3 analyses stakeholder dynamics 

as a source of delay, redesign, and legitimacy pressure. Section 4.4 focuses on grid connection 

as the dominant economic bottleneck across several cases. Section 4.5 then synthesizes the 

main economic trade-offs that emerge from the interaction between these dimensions. 

4.2 Land type as a structuring variable of project feasibility 

A first major finding of the empirical analysis is that underutilized land cannot be treated as a 

homogeneous category. Across the ten cases, land type consistently shapes the configuration 

of opportunities and constraints by influencing what kind of legitimacy issues emerge, which 

stakeholders become central, what technical conditions matter most, and how feasibility risks 

are distributed over the course of development. In this sense, land type does not function as a 

descriptive background variable. It operates as a structuring condition that affects the entire 

development process. 

 

A first cross-case pattern concerns agricultural land and pasture-based projects, particularly in 

agrivoltaic configurations. In these cases, the dominant feasibility challenge is not usually the 

physical possibility of installing solar PV, but the ability to justify the project as a legitimate 

continuation of agricultural land use. This pattern is visible across Anthisnes, Virton, 

Momignies, and Calcaire de Florennes. What these cases have in common is that the decisive 

issue lies in the recognition of the project’s land-use logic rather than in the simple availability 
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of land. In Calcaire de Florennes, for example, the project was operationally viable and 

benefited from a self-consumption logic, yet one respondent explicitly identified “the 

agricultural character of the project” as the main blocking point (Participant 10, 20 April 2026). 

Similarly, in Anthisnes, the project was not primarily weakened by technical infeasibility or 

grid constraints, but by institutional ambiguity and the lack of political support surrounding 

agrivoltaics. As one respondent explained, the decisive issue was “the lack of political support 

and clarity around agrivoltaics” (Participant 1, 13 April 2026). These cases therefore suggest a 

recurring mechanism: on agricultural land, project feasibility depends heavily on whether solar 

development can be institutionally and politically recognized as a legitimate land-use 

compromise. 

 

A second cross-case pattern concerns polluted, remediated, or otherwise degraded sites, such 

as Fontilloi, Péronnes, and Limoy. In these projects, the legitimacy profile is different. Because 

the land is already constrained, degraded, or no longer suited to conventional productive use, 

the project benefits from a more straightforward narrative of land revalorization. Compared 

with agricultural projects, the burden of legitimacy is lower because the project does not directly 

compete with productive farmland in the same symbolic or political way. However, this 

legitimacy advantage is systematically offset by a different constraint profile. In these cases, 

the decisive issues shift toward technical uncertainty, remediation dependency, soil or terrain 

complexity, and especially infrastructural bottlenecks. One respondent described this clearly in 

the case of Fontilloi, noting that the project was “intrinsically profitable,” but that the 

investment was blocked by “the cost of the grid connection” (Participant 7, 17 April 2026). The 

mechanism at work here is therefore different from that observed on agricultural land: degraded 

land reduces some legitimacy constraints but exposes projects more strongly to technical and 

grid-related feasibility risks. 

 

A third configuration appears in hybrid or environmentally conditioned sites, such as Maisières 

and, to some extent, Fleurus. These projects are neither mainly constrained by agricultural 

legitimacy nor by acute local conflict. Instead, their feasibility depends on the degree to which 

energy production can be integrated into a broader ecological or environmental rationale. In 

these cases, project development is shaped by biodiversity requirements, site-integration 

conditions, or environmental obligations that influence both design and justification. The key 

mechanism is therefore one of environmental compatibility rather than land-use recognition 

alone. These cases show that some projects on underutilized land do not fit the simple 
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opposition between legitimacy-constrained agricultural sites and infrastructure-constrained 

degraded sites. Rather, they illustrate a third feasibility configuration in which environmental 

coherence becomes central. 

 

Taken together, the cases reveal that land type structures project feasibility through at least 

three recurring mechanisms. On agricultural land, the dominant challenge is legitimacy and 

regulatory recognition. On degraded land, the dominant challenge is technical and 

infrastructural feasibility. On environmentally conditioned sites, the dominant challenge is 

ecological integration. This explains why underutilized land cannot be analysed as a single 

category of opportunity. Different land types do not simply host the same project under different 

conditions. They generate different feasibility configurations, and these configurations shape 

which trade-offs developers must absorb in order to keep the project viable. 

4.3 Stakeholder dynamics as a source of delay, redesign, and legitimacy pressure 

A second major finding of the empirical analysis is that stakeholder dynamics matter 

significantly for project development, but not in a simple or binary way. Across the cases, 

stakeholder influence does not appear mainly through direct opposition leading mechanically 

to success or failure. Instead, the cases show that stakeholder dynamics become economically 

consequential through indirect mechanisms, especially delay, redesign, coordination costs, 

legitimacy pressure, and uncertainty. This means that stakeholder acceptance should not be 

interpreted as a separate social variable added on top of feasibility. It should be understood as 

one of the channels through which feasibility itself is shaped. 

 

A first recurring pattern is that local opposition exists but is rarely the sole explanation for 

project failure. In several cases, local stakeholders matter not because they fully reject the 

project, but because their concerns trigger a process of adaptation that reshapes the project’s 

economic and strategic profile. Virton illustrates this mechanism particularly clearly. Although 

nearby residents were identified as difficult stakeholders, the project was not blocked by 

generalized hostility. Rather, the development process became more demanding because the 

project team deliberately broadened participation, notably through a citizen survey and public 

meeting. One respondent explained that one of the most important factors affecting progress 

was “the decision to involve significantly more stakeholders than usual” (Participant 6, 15 April 

2026). The result was not direct rejection, but a more complex development trajectory involving 

additional consultation, design modification, and relocation of the technical area. The 



 

 

28 

mechanism here is therefore procedural: broader stakeholder integration increases legitimacy, 

but at the cost of additional time, coordination, and design constraints. 

 

A similar logic appears in Les Bons Villers. There too, stakeholder integration did not translate 

into outright conflict, but into an iterative process of adjustment. The project remained feasible, 

yet its design and management became more complex because legitimacy had to be maintained 

through adaptation. What matters in both cases is that stakeholder dynamics do not operate 

simply as a yes-or-no filter. They influence feasibility by altering the conditions under which 

the project can remain acceptable and therefore viable. 

 

A second recurring pattern concerns the role of institutional and strategic stakeholders. Across 

the cases, the most decisive stakeholder pressures are not always local. In several projects, 

actors such as municipalities, regulatory bodies, or industrial partners exert stronger influence 

than nearby residents because they possess greater leverage over authorization, recognition, or 

implementation. In Anthisnes, the central difficulty came from the reversal of municipal 

support and the lack of political clarity around agrivoltaics. In Calcaire de Florennes, the 

decisive issue was the position of regulatory actors questioning the agricultural legitimacy of 

the project. In Momignies, the main source of delay came from the internal approval process of 

the industrial partner rather than from public resistance. One respondent emphasized that the 

project was delayed because of “the time required to obtain internal management approval” 

from the glassworks (Participant 9, 17 April 2026). The mechanism here is one of stakeholder 

leverage: some actors matter more than others because they control critical decision points. 

 

This interpretation is reinforced by the expert interview on project sourcing. From the 

perspective of early-stage screening, stakeholder-related risk is already anticipated before a 

project formally enters development. The respondent explained that sites located too close to 

residential areas are often abandoned very early and referred to situations in which local 

committees or petitions made projects unattractive from the outset (Participant 11, 20 April 

2026). This shows that stakeholder dynamics influence not only realized project development, 

but also pre-development opportunity selection. In other words, stakeholder pressure can act 

both as a development constraint and as an ex-ante filtering mechanism. 

 

Taken together, the cases indicate that stakeholder dynamics affect project feasibility through 

three main mechanisms. First, they generate procedural and coordination costs when legitimacy 
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must be built through consultation and adaptation. Second, they create delay and uncertainty 

when influential institutional or strategic actors control key decisions. Third, they shape 

opportunity selection even before formal development begins when certain stakeholder risks 

are anticipated as too costly. This means that stakeholder dynamics are analytically important 

not because they always cause visible conflict, but because they reshape the economic and 

temporal conditions under which projects remain feasible. 

4.4 Grid connection as the dominant economic bottleneck 

A third and particularly strong finding of the empirical analysis concerns the role of grid 

connection. Across the ten cases, grid access emerges as one of the most decisive economic 

bottlenecks and, in several projects, outweighs land availability, stakeholder acceptance, and 

permitting conditions. More importantly, the cases show that grid connection does not operate 

as a neutral technical issue. It acts as a mechanism that converts otherwise attractive 

opportunities into economically fragile, delayed, or blocked projects. 

 

The clearest pattern appears in projects developed on polluted or remediated land, especially 

Fontilloi and Péronnes. In both cases, the initial development logic was favorable. The sites 

offered strong land-use legitimacy, positive narratives of revalorization, and relatively limited 

opposition compared with agricultural projects. Yet these advantages did not translate into 

implementation. Once the grid connection conditions became known, the projects became 

economically unviable or were suspended. In Fontilloi, one respondent explained that the 

project was “intrinsically profitable,” but that the investment could not proceed because of “the 

cost of the grid connection” (Participant 7, 17 April 2026). In Péronnes, the decisive issue was 

similarly that the connection offer was financially untenable (Participant 8, 17 April 2026). The 

mechanism is therefore clear: grid connection transforms theoretical attractiveness into 

practical feasibility only when its cost and timing remain absorbable. 

 

A second pattern appears in cases where grid constraints interact with other feasibility issues 

rather than acting alone. Limoy and Virton illustrate this mechanism. In Limoy, the project 

benefited from the legitimacy of a degraded site and from the absence of major local conflict, 

but development remained blocked by the combination of technical site issues, SPAQuE11 

dependency, and connection delays. One respondent emphasized that the project was “mainly 

 
11 SPAQuE (Société Publique d’Aide à la Qualité de l’Environnement) is a Walloon public agency responsible for 
the remediation, management, and monitoring of polluted land and former industrial sites. 
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blocked today by waiting for the ORES12 connection and the completion of SPAQuE’s works” 

(Participant 3, 13 April 2026). In Virton, grid constraints were not the only issue, but they 

amplified the economic consequences of stakeholder coordination and design adaptation. One 

respondent noted that the connection offer was “much more expensive than expected” and that 

accommodating the project would require replacing existing cables (Participant 6, 15 April 

2026). These cases show that grid constraints often operate cumulatively: they do not simply 

add one more difficulty but intensify the weight of already existing uncertainties. 

 

A third pattern is that grid access increasingly acts as an ex-ante filter of opportunity. The expert 

interview confirms that grid availability is taken into account very early, sometimes before a 

site is seriously pursued. The respondent explained that grid availability is “one of the first 

analyses” conducted when assessing a site and identified “no grid access” as one of the main 

red flags that can rapidly discourage development (Participant 11, 20 April 2026). This means 

that grid conditions shape not only project implementation, but also the set of projects that ever 

reach development. In this sense, grid connection is both a bottleneck within projects and a 

selection mechanism between projects. 

 

At the same time, the cases also show that grid dependence is not uniform across business 

models. Projects linked to self-consumption or local valorisation, such as Calcaire de Florennes 

and Momignies, appear more resilient because their viability is less dependent on conventional 

network export. These projects do not eliminate infrastructure concerns entirely, but they 

reduce exposure to the most prohibitive effects of network saturation. The mechanism here is 

one of partial insulation: business model design can reduce the economic weight of grid 

constraints, even if it creates new dependencies elsewhere. 

 

Taken together, the cases suggest that grid connection shapes project feasibility through three 

mechanisms. It can directly undermine investability by imposing prohibitive costs or delays. It 

can amplify the economic consequences of other project constraints. And it can filter 

opportunities upstream by excluding sites that appear unattractive under current network 

conditions. This explains why grid access emerges not as a secondary technical variable, but as 

one of the central determinants of solar PV feasibility on underutilized land in the Walloon 

context. 

 
12 ORES is one of the main electricity and gas distribution system operators (DSOs) in Wallonia, responsible for 
local grid management and connection infrastructure. 
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4.5 Economic trade-offs across the cases 

Taken together, the cases show that solar PV development on underutilized land is structured 

by recurring economic trade-offs, but that the content of those trade-offs varies depending on 

land type, stakeholder configuration, infrastructure conditions, and project model. The central 

empirical insight is that project feasibility depends less on any single favourable condition than 

on the ability to align multiple dimensions at once. Projects tend to stall, be redesigned, or fail 

when legitimacy, technical feasibility, and economic logic can no longer be aligned within an 

acceptable cost structure. 

 

A first recurring trade-off appears in agrivoltaic projects developed on agricultural land. In 

these cases, the central tension lies between agricultural credibility and economic optimization. 

Projects such as Les Bons Villers and Virton show that improving legitimacy often requires 

design adaptations that reduce economic performance. In Les Bons Villers, the project had to 

be adapted to agricultural use through higher structures and repeated modifications, which 

reduced installed capacity and increased capital expenditure. In Virton, environmental, 

agricultural, and local acceptance considerations similarly led to substantial adjustments, 

including the relocation of the technical area in response to residents’ concerns (Participant 2, 

13 April 2026; Participant 6, 15 April 2026). The mechanism at work here is straightforward: 

legitimacy-enhancing adaptations increase acceptability, but they also raise costs, prolong 

development, or reduce output. The trade-off is therefore not between legitimacy and feasibility 

in the abstract, but between making the project more defensible and making it more 

economically efficient. 

 

A second recurring trade-off concerns projects on degraded or remediated land. In these cases, 

the main tension lies between easier land-use legitimacy and higher hidden technical or 

infrastructural costs. Fontilloi and Péronnes illustrate this particularly clearly. Both projects 

benefited from a strong revalorization narrative and reduced competition with agricultural land, 

which made them socially and politically attractive. Yet these advantages were offset by the 

prohibitive cost of connection. One respondent explicitly described Fontilloi as “intrinsically 

profitable,” while also stressing that the project could not proceed because of “the cost of the 

grid connection” (Participant 7, 17 April 2026). The mechanism here is one of displaced 

constraint: the project gains legitimacy on the land-use dimension but loses feasibility on the 

infrastructural dimension. 
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A third recurring trade-off appears in projects based on self-consumption or territorially 

embedded electricity use. In Momignies and Calcaire de Florennes, linking production to local 

demand improved the business case and reduced dependence on conventional export 

conditions. However, this increased viability came at the cost of new relational dependencies. 

In Momignies, the project was delayed not because of technical infeasibility or local 

contestation, but because internal approval from the industrial partner was required (Participant 

9, 17 April 2026). The mechanism here is not infrastructural but organizational: business model 

innovation can strengthen viability while simultaneously increasing exposure to partner-related 

strategic risk. 

 

A fourth trade-off concerns environmentally integrated projects such as Fleurus and Maisières. 

In these cases, environmental obligations and biodiversity integration impose constraints on 

layout, design, or implementation, but they also contribute to a stronger legitimacy narrative. 

The key tension is therefore between compliance as a constraint and ecological integration as a 

source of value. These projects suggest that environmental requirements do not necessarily 

weaken feasibility in a simple way. Under certain site conditions, they can also support a more 

credible and territorially coherent project rationale. 

 

Across all four configurations, the same broader mechanism remains visible. Feasibility 

depends on whether developers are able to convert one source of project value into another 

without allowing the associated cost to become prohibitive. A project may gain legitimacy but 

lose efficiency. It may gain land-use justification but lose bankability. It may reduce grid 

dependence but increase organizational dependence. It may improve ecological coherence but 

constrain design flexibility. The cases therefore show that the most decisive trade-offs are not 

purely technical or purely financial. They are configurational. They arise from the way different 

forms of value and constraint interact within a given project. 

 

Overall, the empirical analysis shows that solar PV development on underutilized land involves 

a constant process of arbitration between value creation and value erosion. Underutilized land 

creates opportunities because it can reduce direct land-use conflict, support site revalorization, 

enable multifunctional uses, and open room for innovative business models. At the same time, 

these opportunities are repeatedly offset by trade-offs linked to legitimacy, redesign, 

stakeholder coordination, grid access, and financing conditions. The economic opportunities 
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associated with such land can therefore only be understood together with the trade-offs required 

to realize them. This confirms the central argument of the thesis: the feasibility of solar PV on 

underutilized land is not given by the land itself but is produced through a land-specific 

configuration of legitimacy, infrastructure, economic conditions, and strategic adjustment. 

 

To synthesize the cross-case analysis more explicitly, Table 2 identifies the main feasibility 

configurations observed across the cases. Rather than presenting projects individually, it groups 

them according to the dominant combination of legitimacy pressures, investability conditions, 

and mechanisms affecting project feasibility. The purpose of this table is to move from case 

comparison to analytical abstraction by showing how different land contexts generate recurring 

patterns of constraint and opportunity. 
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Table 2. Main feasibility configurations across land types 

 
Feasibility 

configuration 
Typical land 

context 
Dominant 

legitimacy issue 
Dominant 

investability issue 
Main mechanism 

affecting feasibility 
Typical project 

implication 

Agricultural- 
legitimacy 

constrained 

Agricultural land / 
pastures / 

agrivoltaics 

Recognition of land- 
use legitimacy; 

political and 
regulatory ambiguity 

Higher adaptation 
costs; possible 

reduction in output 
or efficiency 

Legitimacy must be 
secured through 

redesign, justification, 
and institutional 

recognition 

Projects remain feasible 
only if legitimacy- 

enhancing adaptations 
stay economically 

absorbable 

Degraded land 
infrastructure 

constrained 

Brownfields / 
polluted sites / 

remediated sites / 
former landfills 

Generally easier 
land-use justification 

Grid connection 
cost, remediation 

dependency, 
technical complexity 

Legitimacy advantage 
is offset by 

infrastructural and 
technical bottlenecks 

Projects may be 
socially acceptable 
yet economically 

blocked 

Environmentally 
conditioned 
integration 

Anthropized / 
hybrid / 

ecologically 
sensitive sites 

Need for 
environmental 
coherence and 
biodiversity 

compatibility 

Design constraints 
and additional 

integration 
requirements 

Ecological obligations 
reshape project 

design and 
justification 

Feasibility depends on 
whether environmental 

integration can be 
turned into project 

value 

Locally valorized 
electricity model 

Sites linked to 
self-consumption 

or nearby 
industrial demand 

Need to maintain 
legitimacy with 

partner and territory 

Dependence on 
off-taker decisions 

and local 
organizational 

alignment 

Reduced exposure to 
grid saturation, but 
increased relational 

dependence 

Projects may become 
more resilient 

economically, while 
remaining vulnerable 

to partner-related delay 
Source: Author’s own elaboration based on project case interviews conducted between 13 and 20 April 2026.
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Table 2 shows that underutilized land does not define a single project category, but a set of 

distinct feasibility configurations. What differs across these configurations is not only the type 

of land involved, but also the mechanism through which feasibility is weakened or sustained. 

This reinforces the central argument of the empirical analysis: project success or failure depends 

less on land status alone than on the specific combination of legitimacy dynamics, 

infrastructural conditions, and economic adjustments associated with each land context. 
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5 Discussion 

This discussion interprets the empirical findings considering the literature review and clarifies 

the theoretical contribution of the thesis to the study of solar PV development on underutilized 

land. The analysis showed that project outcomes are not determined by land type alone, 

stakeholder acceptance alone, or technical feasibility alone. Instead, the cases indicate that solar 

PV development on underutilized land is shaped by the interaction between land-specific 

legitimacy, stakeholder dynamics, and broader investability conditions, especially grid access 

and the economic conditions attached to connection. In that respect, the findings support the 

central argument developed in the literature review, namely that the viability of solar PV 

projects must be understood as the outcome of an interaction between social legitimacy and 

investability rather than through either dimension in isolation. 

 

A first contribution of the empirical analysis is that it refines the literature on social acceptance 

by showing that land type is not merely a descriptive feature of projects, but a structuring 

variable that shapes the nature of the feasibility trade-offs involved. This is consistent with 

Carlisle et al. (2016), who argue that stakeholders evaluate solar projects in relation to the 

specific type of landscape and land use being transformed, and with Wüstenhagen et al. (2007), 

who distinguish between general support for renewables and project-level acceptance. 

However, the empirical findings go further by showing that land type does not only affect 

stakeholder perception. It also reshapes the configuration of feasibility problems that becomes 

decisive during development. Agricultural and agrivoltaic projects are more exposed to 

legitimacy, recognition, and regulatory ambiguity, whereas polluted or degraded sites are more 

exposed to technical and infrastructural constraints. Land type therefore structures not only how 

projects are perceived, but also how project risk is distributed across institutional, technical, 

and economic dimensions. 

 

This point is particularly visible in the contrast between agrivoltaic projects and brownfield or 

landfill-like projects. The literature suggests that agrivoltaics can improve acceptance by 

reducing the impression that solar development displaces agricultural use (Zeddies et al., 2025). 

The empirical material broadly supports this intuition but also shows its limits. In several 

agricultural cases, including Anthisnes, Virton, and Calcaire de Florennes, the central issue was 

not whether agrivoltaics could in principle create a more legitimate land-use compromise, but 

whether institutions were willing to recognize it as such. This indicates that legitimacy is not 
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only a matter of local stakeholder perception, but also of institutional recognition. The findings 

therefore extend the literature by showing that acceptance-enhancing designs do not 

automatically reduce project risk if their status remains politically or administratively uncertain. 

The findings on polluted and remediated land similarly refine the literature on brownfield 

redevelopment. McCarthy (2002) argues that brownfields may appear attractive because they 

avoid direct competition with other valued land uses, while also involving specific 

redevelopment constraints. The empirical evidence strongly confirms this duality. In Fontilloi, 

Péronnes, and Limoy, degraded land did provide a more straightforward legitimacy narrative 

and a stronger justification in terms of land reuse. Yet this did not make these projects easier 

overall. Instead, the legitimacy advantage of such sites was offset by technical uncertainty, 

dependencies on actors such as SPAQuE, and especially severe grid-related constraints. The 

findings therefore sharpen the literature’s broader intuition by showing that, in the present 

Walloon context, the decisive bottleneck on degraded land is often not land-use legitimacy, but 

the economic ability to connect the project to the electricity system. 

 

A second contribution concerns the interpretation of stakeholder dynamics. The literature on 

social acceptance, stakeholder utility functions, and energy justice suggests that project 

outcomes depend on how stakeholders perceive burdens, benefits, fairness, and recognition 

(Wüstenhagen et al., 2007; Harrison et al., 2010; Heffron & McCauley, 2017). The empirical 

findings broadly confirm this view, but they also show more precisely how stakeholder 

dynamics become economically consequential. Across the cases, stakeholder influence 

operated less through direct opposition than through processual mechanisms such as delay, 

redesign, coordination costs, negotiation, and conditional legitimacy. This refines a common 

reading of the acceptance literature in which project failure is primarily associated with visible 

local resistance. In the cases analysed here, stakeholder dynamics became decisive when they 

required developers to absorb additional time, redesign, or uncertainty in relation to key 

institutional or strategic actors. 

 

This interpretation is consistent with Frooman’s (1999) argument that stakeholder influence 

matters when actors possess the capacity to affect project outcomes through control over 

relevant relationships and resources. The empirical material illustrates this clearly. In some 

cases, nearby residents mattered because they could generate political or reputational pressure. 

In others, administrative actors mattered because they could shape the regulatory interpretation 

of the project. In still others, industrial partners mattered because their agreement was necessary 
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to sustain the business model itself. The findings therefore support stakeholder theory but shift 

the emphasis away from a simple supportive-versus-opposed distinction. What matters is not 

only what stakeholders think, but how much leverage they have, at what stage they intervene, 

and whether their influence requires costly project adaptation. 

 

The discussion also refines the relevance of energy justice. Heffron and McCauley (2017) argue 

that legitimacy depends on distributional, procedural, and recognition-based justice. The 

empirical material supports this framework, particularly in cases where project teams 

broadened consultation or modified project design in response to local concerns. At the same 

time, the cases show more explicitly how justice enters the economic logic of project 

development. Procedural openness, recognition of local concerns, and attempts to create a more 

acceptable project design can improve legitimacy, but they also generate coordination costs, 

delays, and lower technical optimization in some cases. The findings therefore confirm the 

literature’s emphasis on fairness while also showing that fairness is not external to project 

economics. It is one of the mechanisms through which project economics are shaped. 

 

A third and particularly important contribution concerns the relationship between local 

legitimacy and investability. The literature review identified a gap between the acceptance 

literature, which explains why conflict emerges, and the investment literature, which explains 

how uncertainty, policy credibility, and financing conditions shape renewable energy 

deployment (Boomsma et al., 2012; Rogge & Reichardt, 2016; Neuhoff et al., 2022; Rydehell 

et al., 2024). The empirical findings address this gap directly. Across the cases, local legitimacy 

and investment feasibility are not separate dimensions that can be analysed independently. They 

interact continuously. Stakeholder demands become economically decisive when they require 

redesign, delay, or more complex project arrangements under already constrained feasibility 

conditions. Conversely, infrastructural and financing constraints become more severe when the 

project must also absorb legitimacy-related costs. 

 

This interaction is most visible in the role of grid connection. In several cases, grid access 

outweighed many of the advantages associated with underutilized land. Fontilloi and Péronnes 

are the clearest examples. Both projects benefited from a strong land-use rationale, relatively 

positive acceptance conditions, and a convincing narrative of land revalorization. Yet both 

became blocked because the cost and timing of connection made them economically untenable. 

This confirms the investment literature’s broader argument that project feasibility depends not 
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only on technical opportunity, but also on the cost structure and credibility of the wider 

investment environment (Boomsma et al., 2012; Neuhoff et al., 2022). At the same time, the 

findings add an important land-specific dimension: connection risk does not operate as a purely 

general market condition but becomes decisive in different ways depending on land type, 

project configuration, and the possibility of local electricity valorisation. 

 

In that respect, Calcaire de Florennes and Momignies are particularly revealing. These projects 

suggest that self-consumption or territorially embedded business models can partly reduce 

exposure to network saturation and thereby strengthen project viability. This is consistent with 

the literature on business model innovation in the energy sector (Richter, 2013; Teece, 2010). 

However, the cases also show that such models do not eliminate trade-offs. They create new 

dependencies on industrial partners, organizational decision-making, and local demand 

configurations. The contribution of the thesis is therefore not to present self-consumption as a 

universal solution, but to show that business model design is becoming increasingly central in 

determining which underutilized-land projects remain investable under present infrastructure 

constraints. 

 

Taken together, these findings allow the thesis to make a more explicit theoretical contribution. 

This thesis contributes to the literature by conceptualising underutilized land not as a 

homogeneous category of alternative siting, but as a set of land-specific opportunity structures 

in which legitimacy and investability are jointly configured. More specifically, the thesis 

shows, first, that land type moderates which feasibility constraint becomes decisive; second, 

that stakeholder dynamics affect project viability primarily through indirect economic 

mechanisms rather than direct opposition alone; and third, that grid access acts as a critical 

mediating condition through which locally legitimate projects may nevertheless become 

economically unviable. In doing so, the thesis extends the literature by integrating social 

acceptance, stakeholder theory, energy justice, and renewable investment into a single 

empirical interpretation of project feasibility on underutilized land. 

 

This contribution also helps clarify the central mechanism emerging from the cases. Solar PV 

projects on underutilized land do not succeed simply because they are placed on land that is 

marginal, degraded, or weakly used. They succeed when developers are able to align land-use 

legitimacy, stakeholder support, infrastructural feasibility, and economic viability within a 

coherent project configuration. Failure, delay, or redesign occur when one or more of these 
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dimensions cannot be reconciled with the others at an acceptable cost. The thesis therefore 

shifts the analytical focus away from single-factor explanations and toward configurational 

feasibility. 

 

At the same time, some limitations must be acknowledged. The empirical material is based 

primarily on project participant perspectives and therefore reflects the interpretation of actors 

directly involved in development rather than a fully symmetrical stakeholder sample. This 

limitation is partly mitigated by the use of a citizen survey in the Virton case and by the expert 

interview on project sourcing, but it remains relevant in terms of the representativeness of all 

stakeholder viewpoints. In addition, the number of cases remains limited and concentrated in a 

specific regional context, which means that the findings should be interpreted as analytically 

generalizable rather than statistically representative. Finally, some observed patterns, especially 

those related to network saturation and regulatory ambiguity around agrivoltaics, are likely to 

be shaped by the institutional specificities of Wallonia. These limits do not weaken the 

analytical contribution of the study, but they do indicate that further comparative research 

would be useful to test how far these patterns hold in other policy and infrastructure 

environments. 

 

Despite these limits, the discussion highlights three main contributions of the thesis. First, it 

demonstrates that land type acts as a structuring variable of feasibility rather than as a simple 

site descriptor. Second, it shows that stakeholder dynamics matter primarily through indirect 

economic mechanisms such as delay, redesign, and legitimacy pressure. Third, it establishes 

that the economic viability of solar PV on underutilized land depends fundamentally on the 

interaction between social legitimacy and investability, with grid connection emerging as a 

decisive mediating variable. These findings allow the thesis to move beyond a descriptive 

account of project difficulties and toward a more integrated explanation of when and how 

underutilized land can support viable solar PV development. 
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6 Conclusion 

This thesis examined the economic opportunities and trade-offs of developing solar PV projects 

on underutilized land, and analysed how land type, stakeholder dynamics, and grid constraints 

shape project feasibility. More specifically, it investigated how pastures, polluted sites, 

brownfields, former landfills, and other weakly valorised areas can create value for solar 

development, while also generating specific tensions between legitimacy, technical feasibility, 

and economic performance. 

 

The findings show that underutilized land does offer real opportunities for solar PV 

development, but that these opportunities are neither automatic nor uniform. Such land can 

create value by reducing direct competition with more contested uses, by supporting narratives 

of land revalorization, by enabling multifunctional project configurations, and, in some cases, 

by opening possibilities for self-consumption or stronger territorial anchoring. However, these 

opportunities are always accompanied by land-specific trade-offs. Agricultural and agrivoltaic 

projects are more exposed to legitimacy and regulatory uncertainty, while polluted, remediated, 

or landfill-like sites are more exposed to technical and infrastructural constraints. Underutilized 

land does not remove project tensions. It reshapes them. 

 

The analysis also shows that stakeholder dynamics are central to project development, but not 

primarily because they produce direct opposition. In most cases, their influence operated 

through indirect mechanisms such as legitimacy pressure, design adaptation, coordination 

costs, and delay. Acceptance is therefore not best understood as a simple yes-or-no condition, 

but as part of the broader process through which project feasibility is negotiated. Municipalities, 

public administrations, industrial partners, environmental actors, and local residents do not 

influence projects in the same way, but their role becomes decisive when they are able to 

reshape the project, slow down decision-making, or affect the conditions under which the 

project remains legitimate and viable. 

 

Most importantly, the thesis demonstrates that grid connection has become a decisive economic 

bottleneck. In several of the cases analysed, projects that were technically credible, relatively 

well accepted, and positively framed in terms of land valorisation nevertheless became blocked 

because of the cost, delay, or uncertainty associated with connection. This suggests that, in the 

current Walloon context, the feasibility of solar PV on underutilized land depends not only on 
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the quality of the site or the strength of the project concept, but increasingly on whether the 

surrounding infrastructure and business model allow the value created by the project to be 

realized in practice. 

 

Taken together, these findings provide a clear answer to the research question concerning the 

economic opportunities and trade-offs of developing solar PV projects on underutilized land. 

The economic opportunities stem from the possibility of creating value from sites that are 

degraded, weakly used, or difficult to valorise otherwise, while in some cases also supporting 

local energy use, environmental integration, or multifunctional land-use arrangements. The 

main trade-offs arise because this value creation depends on the capacity to absorb land-specific 

legitimacy problems, stakeholder-related adjustments, technical constraints, and especially 

grid-related costs. The feasibility of such projects is therefore produced through the interaction 

between land type, stakeholder dynamics, infrastructural conditions, and economic viability, 

rather than determined by any one dimension alone. 

 

From a theoretical perspective, the thesis contributes by conceptualising underutilized land not 

as a homogeneous category of alternative siting, but as a set of land-specific opportunity 

structures in which legitimacy and investability are jointly configured. It shows that land type 

reshapes which feasibility constraint becomes decisive in a given project, that stakeholder 

dynamics become economically relevant mainly through indirect mechanisms such as delay, 

redesign, and uncertainty, and that grid access acts as a critical mediating condition through 

which otherwise legitimate projects may become economically unviable. In doing so, the thesis 

integrates insights from social acceptance, stakeholder theory, energy justice, and renewable 

investment literature to explain how project feasibility is shaped differently across land types. 

 

From a managerial perspective, the findings suggest that developers should treat land type as 

an early strategic indicator of the constraint profile a project is likely to face. Agricultural sites 

require particular attention to legitimacy, regulatory recognition, and the credibility of the 

agrivoltaic model. Polluted and remediated sites may offer easier land-use justification but 

require much earlier anticipation of technical constraints and grid access. More broadly, the 

results suggest that grid studies, stakeholder mapping, and business model design should be 

integrated much earlier in project development, since weaknesses in these areas can undermine 

otherwise attractive opportunities. This is particularly important because the cases show that 

some constraints become visible only after significant development effort has already been 
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invested. The cases also indicate that self-consumption and territorially embedded energy 

models may improve resilience under constrained grid conditions, although they also create 

new relational dependencies that must be managed carefully. 

 

This thesis also has limitations. The empirical material is based mainly on project participant 

perspectives, which means that the findings reflect the interpretation of developers more 

strongly than those of all stakeholder groups. Although this limitation is partly reduced through 

the use of additional material such as a citizen survey and an expert interview on project 

sourcing, the study does not offer a fully symmetrical stakeholder analysis. In addition, the 

number of cases remains limited and concentrated in a specific regional context. The findings 

should therefore be interpreted as analytically robust but not statistically representative. Finally, 

some of the observed trade-offs, especially those related to grid saturation and regulatory 

ambiguity around agrivoltaics, are likely to be shaped by the institutional specificities of 

Wallonia. 

 

These limitations point to several avenues for future research. Comparative work across regions 

or countries would be useful to assess whether the land-specific feasibility patterns identified 

here hold in other regulatory and infrastructural environments. Further research could also 

deepen the stakeholder side of the analysis by examining how local communities, public 

authorities, or industrial off-takers themselves interpret the trade-offs associated with solar PV 

on underutilized land. Finally, future studies could explore more systematically the role of 

alternative business models, including self-consumption, energy sharing, or hybrid solar-

storage configurations, in improving the feasibility of projects exposed to severe network 

constraints. 

 

Overall, the central conclusion of this thesis is that underutilized land does not constitute a 

simple reserve of easy opportunities for solar PV development. Its value lies instead in the 

specific opportunity structures it creates for aligning land reuse, energy production, and 

territorial value. Whether those opportunities can be realized depends on the ability to negotiate 

land-specific trade-offs between legitimacy, stakeholder acceptance, technical feasibility, and 

economic viability. Solar PV on underutilized land is therefore best understood not as an 

inherently easier form of development, but as a form of development whose feasibility is 

conditional, relational, and deeply context dependent. 
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8 Appendices 
 

APPENDIX A: 

Project Case Questionnaire 
The following questionnaire was used as a standardized data collection instrument for all 
semi-structured interviews conducted in this research. It was designed to ensure consistency 
across cases while allowing flexibility for respondents to elaborate on project-specific 
dynamics. 

All interviews were conducted with professionals involved in solar PV project development. 
The questionnaire focuses on project-level information related to site characteristics, 
stakeholder dynamics, development constraints, grid connection, and economic trade-offs. 

Section 1 - Basic Project Information 

1. Project name:  
2. Location:  
3. Role of respondent:  
4. Type of project (e.g. ground-mounted PV, agrivoltaics, hybrid):  
5. Type of land concerned (e.g. agricultural, brownfield, landfill, industrial):  
6. Approximate size / capacity of the project:  
7. Current status of the project (e.g. under development, delayed, authorized, blocked, 

operational):  

Section 2 - Initial Rationale of the Project 

8. What triggered the launch of this project?  
9. Why was this site considered suitable or attractive at the beginning?  
10. What were the main expected benefits at the start?  

Section 3 - Stakeholders Involved 

11. Who are the main stakeholders involved in the project?  
12. Which stakeholders were the most supportive?  
13. Which stakeholders were the most difficult to manage or the most constraining?  
14. Were there any significant conflicts, tensions, or misalignments between stakeholders?  

Section 4 - Main Constraints and Blocking Points 

15. What were the main blocking points encountered during the project?  
16. At what stage did these blocking points appear?  
17. Which blocking point had the strongest impact on project progress?  
18. Were there any unexpected constraints that had not been anticipated at the beginning?  

Section 5 - Grid Connection and Network Constraints 

19. To what extent did grid connection affect the project?  
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20. Was network saturation a major issue in this project? Why or why not?  
21. Were there significant difficulties related to access to connection capacity, substations, 

or grid availability?  
22. Which grid-related actors were involved, and how did they influence the project?  
23. Did grid constraints affect the timeline, design, capacity, or overall feasibility of the 

project?  

Section 6 - Economic and Strategic Trade-offs 

24. What were the main economic trade-offs in this project?  
25. Which factors most affected the project’s feasibility or attractiveness?  
26. Did the project require important design adaptations in order to remain viable?  
27. Were there trade-offs between land use, stakeholder acceptance, technical feasibility, 

and profitability?  

Section 7 - Outcome of the Project 

28. Did the project evolve as initially expected?  
29. If not, what changed during development, and why?  
30. What is the current outcome of the project?  
31. If the project was delayed, suspended, redesigned, or abandoned, what were the main 

reasons?  

Section 8 - Lessons Learned 

32. Looking back, what are the main lessons learned from this project?  
33. What would you do differently if the project started again today?  
34. In your opinion, what was the single most decisive factor in the project’s success, 

delay, or difficulty?  
35. Any additional comments or observations that you believe are important for 

understanding this project? 
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APPENDIX B: Anonymized Interview Transcripts 

A. Interview Anthisnes 
 

• Section 1. Informations générales 
 

1. Nom du projet 
Anthisnes 
2. Localisation 
Anthisnes 
3. Nom / fonction de la répondante 
Participant 1, cheffe de projet 
4. Type de projet 
Projet agrivoltaïque sur terres agricoles, pâturage et culture, destiné à devenir un projet ovin. 
5. Type de terrain concerné 
Terres agricoles, pâturage et culture. 
6. Taille / capacité approximative du projet 
La taille du projet a évolué, mais le projet se termine à environ 10 MW. 
7. Statut actuel du projet 
Projet refusé. Refusé en première instance puis refusé par le ministre. 
 

• Section 2. Logique initiale du projet 
 

8. Quelle était la logique initiale du projet ? 
La raison initiale du projet s’inscrivait dans le cadre d’une transmission agricole entre le 
propriétaire du terrain, qui approche de la pension, et un jeune exploitant local. 
9. Pourquoi ce site était-il considéré comme attractif au départ ? 
Le site était considéré comme attrayant parce qu’il était proche du poste d’injection, qu’il 
s’agissait d’une plaine d’une taille suffisante, et qu’il se situait sur une terre agricole pauvre. 
10. Quels étaient les principaux bénéfices attendus au départ ? 
Produire de l’énergie verte proche du réseau, avec une belle intégration d’une coopérative 
citoyenne. 
 

• Section 3. Parties prenantes 
 

11. Qui étaient les principales parties prenantes impliquées ? 
Une coopérative citoyenne, un fermier proche de la pension, un jeune fermier, la commune. 
12. Quelles parties prenantes étaient les plus favorables ? 
Les intervenants à la base étaient favorables au niveau de la commune. 
13. Quelles parties prenantes ont été les plus contraignantes ? 
La commune est devenue un acteur contraignant après une faible opposition locale. Plus 
largement, le manque de soutien politique à l’agrivoltaïsme au niveau régional a été très 
contraignant. 
14. Y a-t-il eu des conflits, tensions ou décalages significatifs ? 
Oui. Il y a eu un décalage entre le soutien communal initial et la position finale de la 
commune, qui a remis un avis négatif après une petite levée de boucliers. Il existait aussi un 
contexte général de peu de soutien à l’agrivoltaïsme. 
 

• Section 4. Contraintes et points de blocage 
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15. Quels ont été les principaux points de blocage ? 
Des questions liées au DNF (Nature et Forêts), l’avis négatif de la commune, et le manque de 
soutien politique au niveau de la Région wallonne pour ce type de projet. 
16. À quel stade ces points de blocage sont-ils apparus ? 
Les points liés au DNF avaient été appréhendés dès le départ, mais sont apparus plus 
concrètement en cours de route. L’avis négatif de la commune est intervenu au cours du 
développement. 
17. Quel point de blocage a eu l’impact le plus fort ? 
L’avis négatif de la commune, combiné au peu de soutien politique général. 
18. Y a-t-il eu des contraintes inattendues ? 
Des contraintes liées à la gestion des eaux existent toujours, mais elles restent techniquement 
gérables. La contrainte majeure a surtout été le manque de soutien politique et de clarté autour 
de l’agrivoltaïsme. 
 

• Section 5. Raccordement et réseau 
 

19. Dans quelle mesure le raccordement a-t-il affecté le projet ? 
Le raccordement n’a pas constitué un problème majeur dans ce projet. 
20. La saturation du réseau a-t-elle été un enjeu majeur ? 
Non, il n’y a pas eu de souci particulier de saturation ou de raccordement. 
21. Y a-t-il eu des difficultés significatives liées au raccordement ? 
Non. Une offre de raccordement a été obtenue auprès de RESA, gestionnaire de réseau en 
province de Liège. 
22. Quels acteurs réseau étaient impliqués et quel a été leur rôle ? 
RESA était l’acteur réseau impliqué. Son intervention n’a pas posé de problème particulier. 
23. Les contraintes réseau ont-elles affecté le calendrier, le design, la capacité ou la 
faisabilité ? 
Non, les contraintes réseau n’ont pas affecté de manière significative le calendrier, le design, 
la capacité ou la faisabilité du projet. 
 

• Section 6. Arbitrages économiques et stratégiques 
 

24. Quels ont été les principaux compromis économiques ? 
Laisser une partie du projet à la coopérative citoyenne et réduire la taille du projet. 
25. Quels facteurs ont le plus affecté la faisabilité ou l’attractivité du projet ? 
Le manque de soutien politique et l’absence de clarté autour de l’agrivoltaïsme, plus que les 
aspects techniques ou réseau. 
26. Le projet a-t-il nécessité des adaptations de design importantes ? 
Oui. Le projet a été réduit, mais même réduit, il restait rentable. 
27. Y a-t-il eu des arbitrages entre usage du sol, acceptation, faisabilité technique et 
rentabilité ? 
Oui. Il y a eu un compromis économique avec l’intégration d’une coopérative citoyenne et 
avec la réduction du projet. Techniquement, le projet restait faisable et rentable, mais 
l’acceptabilité politique et locale a constitué le principal frein. 
 

• Section 7. Résultat du projet 
 

28. Le projet a-t-il évolué comme prévu initialement ? 
Non. 
29. Si non, qu’est-ce qui a changé et pourquoi ? 
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Le projet n’a pas évolué comme prévu puisqu’il a été refusé malgré une logique initiale 
favorable et un projet techniquement faisable. 
30. Quel est le résultat actuel du projet ? 
Le projet est refusé. 
31. Si le projet a été retardé, suspendu, redessiné ou abandonné, pourquoi ? 
Principalement à cause du refus du ministre, dans un contexte plus large de manque de 
volonté politique et de manque de clarté sur l’agrivoltaïsme. 
 

• Section 8. Enseignements 
 

32. Quels sont les principaux enseignements tirés de ce projet ? 
Obtenir par écrit un engagement communal ferme et s’assurer d’un soutien ministériel par 
rapport à l’agrivoltaïsme et aux projets pilotes. 
33. Que ferait-elle différemment aujourd’hui ? 
S’assurer d’abord d’un avis favorable de la DDR, l’administration de la ruralité qui donne les 
autorisations sur le projet agricole. 
34. Quel a été selon elle le facteur le plus décisif ? 
Le manque de volonté politique et de clarté par rapport à l’agrivoltaïsme. 
35. Commentaire additionnel 
Le projet semblait pertinent sur le plan technique, foncier et réseau, mais il a été fortement 
pénalisé par le contexte politique et institutionnel peu favorable à l’agrivoltaïsme en 
Wallonie. 
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B. Interview Les Bons Villers 
 

• Section 1. Informations générales 
 

1. Nom du projet 
Les Bons Villers 
2. Localisation 
Les Bons Villers 
3. Nom / fonction de la répondante 
Participant 2, cheffe de projet 
4. Type de projet 
Projet agrivoltaïque associant élevage et maraîchage. 
5. Type de terrain concerné 
Terrain communal historiquement utilisé pour de la culture intensive, destiné à devenir un 
projet associant élevage et maraîchage. 
6. Taille / capacité approximative du projet 
Environ 3,5 MW répartis sur 6 hectares, dont 2 hectares de maraîchage et 4 hectares 
d’élevage (avec deux producteurs locaux). 
7. Statut actuel du projet 
Projet autorisé en première instance. 
 

• Section 2. Logique initiale du projet 
 

8. Quelle était la logique initiale du projet ? 
Le projet s’inscrit dans un appel d’offres communal. La volonté initiale de la commune était 
de transformer un terrain historiquement dédié à la culture intensive en un projet considéré 
comme vertueux, combinant production énergétique, élevage et maraîchage. 
9. Pourquoi ce site était-il considéré comme attractif au départ ? 
C’était un terrain communal porté politiquement par la commune, avec une vision claire de 
projet vertueux. Deux producteurs locaux avaient été identifiés en amont et ont suivi dans le 
développement. 
10. Quels étaient les principaux bénéfices attendus au départ ? 
Développer un projet combinant énergie renouvelable, élevage et maraîchage, avec une forte 
cohérence locale et territoriale. 
 

• Section 3. Parties prenantes 
 

11. Qui étaient les principales parties prenantes impliquées ? 
La commune, les riverains, PlantC, une ASBL impliquée dans la définition des écrans 
végétaux, et les producteurs locaux identifiés en amont du projet. 
12. Quelles parties prenantes étaient les plus favorables ? 
La commune a été un acteur central et actif dans le projet. Les producteurs locaux se sont 
également inscrits dans le développement. 
13. Quelles parties prenantes ont été les plus contraignantes ? 
Les riverains ont constitué une partie plus difficile à gérer, car leur intégration dans certains 
comités de suivi n’a pas toujours été positive et l’information était parfois utilisée contre le 
projet. 
14. Y a-t-il eu des conflits, tensions ou décalages significatifs ? 
Oui. Même si des comités de suivi ont été mis en place avec les riverains, cela n’a pas 
toujours produit un effet positif. Des ajustements ont été faits avec PlantC et une ASBL pour 
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définir les écrans végétaux les plus importants pour les riverains concernés. 
 

• Section 4. Contraintes et points de blocage 
 

15. Quels ont été les principaux points de blocage ? 
Les principales contraintes ont concerné la cellule GISER et la DDR, ainsi que de nombreuses 
péripéties administratives. 
16. À quel stade ces points de blocage sont-ils apparus ? 
Pendant l’instruction du projet et la procédure de permis. 
17. Quel point de blocage a eu l’impact le plus fort ? 
Les contraintes administratives et réglementaires, qui ont nécessité un important travail 
d’adaptation et de discussion avec l’administration. 
18. Y a-t-il eu des contraintes inattendues ? 
Oui. Le projet pilote a été autorisé sous certaines conditions, notamment un périmètre autorisé 
pour 10 ans, ce qui crée un problème de financement car la banque ne finance pas un projet 
sur seulement 10 ans. 
 

• Section 5. Raccordement et réseau 
 

19. Dans quelle mesure le raccordement a-t-il affecté le projet ? 
Le raccordement n’a pas constitué un obstacle majeur. Le projet bénéficie d’un raccordement 
à la rue en moyenne tension. 
20. La saturation du réseau a-t-elle été un enjeu majeur ? 
Non, la saturation réseau ne semble pas avoir été un problème majeur. Le fait que la puissance 
soit inférieure à 5 MW a permis un raccordement plus abordable. 
21. Y a-t-il eu des difficultés significatives liées au raccordement ? 
Non, aucune difficulté majeure particulière n’a été mentionnée. 
22. Quels acteurs réseau étaient impliqués et quel a été leur rôle ? 
Aucun acteur réseau spécifique n’a été mentionné. Le point principal est que le projet peut 
être raccordé à la rue en moyenne tension. 
23. Les contraintes réseau ont-elles affecté le calendrier, le design, la capacité ou la 
faisabilité ? 
Pas de manière négative majeure. Le fait d’être en dessous du seuil de 5 MVA a rendu le 
raccordement économiquement plus abordable. 
 

• Section 6. Arbitrages économiques et stratégiques 
 

24. Quels ont été les principaux compromis économiques ? 
Le projet a été retravaillé pour intégrer les contraintes de l’agriculteur. Les structures ont dû 
être montées plus haut, ce qui a réduit le nombre de mégawatts installés et augmenté les 
CAPEX. 
25. Quels facteurs ont le plus affecté la faisabilité ou l’attractivité du projet ? 
L’intégration des contraintes agricoles, les adaptations du design, et les conditions 
administratives du projet pilote, notamment la limitation à 10 ans qui pose un problème de 
bancabilité. 
26. Le projet a-t-il nécessité des adaptations de design importantes ? 
Oui. Plusieurs adaptations ont été nécessaires, notamment le rehaussement des structures et 
des plans modificatifs successifs. 
27. Y a-t-il eu des arbitrages entre usage du sol, acceptation, faisabilité technique et 
rentabilité ? 
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Oui. Le projet a dû être adapté pour rester compatible avec l’usage agricole, ce qui a entraîné 
une réduction de puissance et une hausse des coûts. Il y a donc eu un arbitrage entre 
intégration agricole, acceptabilité locale, design technique et rentabilité économique. 
 

• Section 7. Résultat du projet 
 

28. Le projet a-t-il évolué comme prévu initialement ? 
Non, le projet a fortement évolué. 
29. Si non, qu’est-ce qui a changé et pourquoi ? 
Le projet a évolué à travers plusieurs plans modificatifs afin d’intégrer progressivement les 
contraintes apparues pendant le développement. 
30. Quel est le résultat actuel du projet ? 
Le projet est autorisé en première instance. 
31. Si le projet a été retardé, suspendu, redessiné ou abandonné, pourquoi ? 
Le projet a été retardé à plusieurs reprises par l’administration et a été redessiné pour intégrer 
les différentes contraintes au fil du temps. 
 

• Section 8. Enseignements 
 

32. Quels sont les principaux enseignements tirés de ce projet ? 
Un terrain communal porté par une commune constitue un facteur important d’acceptabilité, 
non pas nécessairement au niveau local, mais au niveau de la Région wallonne. Le projet 
montre aussi l’importance de l’adaptation continue du design. 
33. Que ferait-elle différemment aujourd’hui ? 
Le vocal ne le formule pas explicitement, mais il ressort qu’il serait utile d’anticiper 
davantage les contraintes administratives, agricoles et de financement dès le départ. 
34. Quel a été selon elle le facteur le plus décisif ? 
La combinaison entre le portage communal, qui a favorisé l’acceptabilité au niveau régional, 
et les contraintes administratives qui ont retardé et complexifié le projet. 
35. Commentaire additionnel 
Le projet montre qu’un fort soutien communal peut constituer un levier important de 
légitimation du projet auprès des autorités régionales, même si l’acceptabilité locale reste plus 
ambiguë. 
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C. Interview Limoy 
 

• Section 1. Informations générales 
 

1. Nom du projet 
Limoy 
2. Localisation 
Le site de Limoy. 
3. Nom / fonction de la répondante 
Participant 3, cheffe de projet 
4. Type de projet 
Projet photovoltaïque sur site dégradé / ancien site de dégazage traité par la SPAQUE. 
5. Type de terrain concerné 
Zone dégradée, ancien site de dégazage traité par la SPAQUE. 
6. Taille / capacité approximative du projet 
2,6 ha 
7. Statut actuel du projet 
Projet autorisé, mais bloqué au stade de la construction. 
 

• Section 2. Logique initiale du projet 
 

8. Quelle était la logique initiale du projet ? 
Valoriser un ancien site dégradé / de dégazage déjà traité par la SPAQUE, dans une logique 
de déploiement des énergies renouvelables en Wallonie. 
9. Pourquoi ce site était-il considéré comme attractif au départ ? 
Il s’agissait déjà d’une zone dégradée, ce qui simplifiait le processus d’autorisation. 
L’agriculture n’était pas en jeu et il n’était pas nécessaire de justifier une dérogation à la zone 
agricole. 
10. Quels étaient les principaux bénéfices attendus au départ ? 
Développer un projet renouvelable sur un site déjà dégradé, avec un processus d’autorisation 
plus simple que sur un terrain agricole. 
 

• Section 3. Parties prenantes 
 

11. Qui étaient les principales parties prenantes impliquées ? 
La SPAQUE, la cellule GISER, ORES, les riverains / parties prenantes paysagères, et les 
équipes projet. 
12. Quelles parties prenantes étaient les plus favorables ? 
Le fait que le site soit déjà dégradé et traité par la SPAQUE semble avoir constitué un facteur 
favorable au projet sur le plan général de l’autorisation. 
13. Quelles parties prenantes ont été les plus contraignantes ? 
La cellule GISER en raison des questions liées à la technologie utilisée et à la gestion de 
l’eau, la SPAQUE car le projet dépend de la fin de ses travaux, et ORES puisque la 
construction est bloquée en attendant le raccordement pour le prélèvement des batteries. 
14. Y a-t-il eu des conflits, tensions ou décalages significatifs ? 
Pas de conflit direct majeur mentionné, mais des dépendances fortes entre les acteurs, le 
projet dépendant à la fois des travaux de la SPAQUE, des exigences de la cellule GISER et du 
raccordement par ORES. 
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• Section 4. Contraintes et points de blocage 
 

15. Quels ont été les principaux points de blocage ? 
Les contraintes posées par la cellule GISER concernant la technologie utilisée, la nécessité de 
gérer l’écoulement et la temporisation des eaux, la dépendance à la fin des travaux de la 
SPAQUE, le raccordement ORES pour le prélèvement des batteries, et des incertitudes liées à 
la stabilité du terrain. 
16. À quel stade ces points de blocage sont-ils apparus ? 
Pendant le développement technique et administratif du projet, puis au moment de la 
préparation de la construction. 
17. Quel point de blocage a eu l’impact le plus fort ? 
Le projet est surtout bloqué aujourd’hui par l’attente du raccordement par ORES et l’attente 
de la fin des travaux de la SPAQUE. 
18. Y a-t-il eu des contraintes inattendues ? 
Oui. L’ampleur des exigences liées à la gestion des eaux du fait de la technologie utilisée, 
ainsi que les questions potentielles de stabilité du terrain sur un site dégazé. 
 

• Section 5. Raccordement et réseau 
 

19. Dans quelle mesure le raccordement a-t-il affecté le projet ? 
Le raccordement affecte fortement le projet puisqu’il bloque actuellement la phase de 
construction. 
20. La saturation du réseau a-t-elle été un enjeu majeur ? 
Oui, il faut attendre le raccordement ORES pour le prélèvement des batteries. 
21. Y a-t-il eu des difficultés significatives liées au raccordement ? 
Oui, dans la mesure où le projet est en attente du raccordement ORES, notamment pour le 
prélèvement des batteries. 
22. Quels acteurs réseau étaient impliqués et quel a été leur rôle ? 
ORES est l’acteur réseau mentionné. Son intervention conditionne l’avancement vers la phase 
de construction. 
23. Les contraintes réseau ont-elles affecté le calendrier, le design, la capacité ou la 
faisabilité ? 
Oui. Les contraintes de raccordement affectent directement le calendrier du projet 
puisqu’elles empêchent le démarrage de la construction. 
 

• Section 6. Arbitrages économiques et stratégiques 
 

24. Quels ont été les principaux compromis économiques ? 
Le projet a nécessité des aménagements techniques importants, notamment un réseau de 
rigoles / bassins / dispositifs de gestion des eaux, ce qui a alourdi les coûts. 
25. Quels facteurs ont le plus affecté la faisabilité ou l’attractivité du projet ? 
La simplicité relative du permis sur un site non agricole, les contraintes techniques liées à la 
gestion des eaux, la dépendance aux travaux de la SPAQUE, le raccordement ORES, et la 
stabilité potentiellement problématique du terrain. 
26. Le projet a-t-il nécessité des adaptations de design importantes ? 
Oui. Mise en place d’un réseau de rigoles et d’aménagements pour gérer l’écoulement, la 
temporisation et l’évacuation des eaux vers les prairies voisines. 
27. Y a-t-il eu des arbitrages entre usage du sol, acceptation, faisabilité technique et 
rentabilité ? 
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Oui. Développer le projet sur un site dégradé facilite l’acceptabilité réglementaire et évite les 
tensions liées au foncier agricole, mais cela s’accompagne de contraintes techniques 
importantes, notamment la gestion des eaux, la stabilité du sol et la dépendance à des travaux 
externes. 
 

• Section 7. Résultat du projet 
 

28. Le projet a-t-il évolué comme prévu initialement ? 
Le projet a pu être autorisé, mais il n’a pas encore pu entrer en construction comme espéré. 
29. Si non, qu’est-ce qui a changé et pourquoi ? 
Le projet s’est heurté à des contraintes techniques et opérationnelles plus importantes que 
prévu, notamment liées à l’eau, à la stabilité du terrain, aux travaux de la SPAQUE et au 
raccordement ORES. 
30. Quel est le résultat actuel du projet ? 
Le projet est autorisé, mais bloqué au stade de la construction. 
31. Si le projet a été retardé, suspendu, redessiné ou abandonné, pourquoi ? 
Le projet est retardé / bloqué principalement à cause de l’attente du raccordement ORES, de 
l’attente de la fin des travaux de la SPAQUE, et des contraintes techniques liées au terrain et à 
la gestion des eaux. 
 

• Section 8. Enseignements 
 

32. Quels sont les principaux enseignements tirés de ce projet ? 
Un site dégradé peut simplifier le processus d’autorisation en évitant les enjeux agricoles, 
mais il peut aussi générer des contraintes techniques très spécifiques, notamment en matière 
de gestion des eaux, de stabilité du terrain et de coordination avec des acteurs externes comme 
la SPAQUE. 
33. Que ferait-elle différemment aujourd’hui ? 
Il serait utile d’anticiper davantage les contraintes GISER liées à la technologie choisie, la 
gestion hydraulique du site, la dépendance au calendrier de la SPAQUE, et les conditions de 
raccordement ORES. 
34. Quel a été selon elle le facteur le plus décisif ? 
La combinaison entre la complexité technique du site dégradé et la dépendance à des acteurs 
externes, en particulier la SPAQUE et ORES. 
35. Commentaire additionnel 
Le projet illustre bien qu’un site dégradé peut être plus simple à autoriser sur le plan foncier et 
réglementaire, mais beaucoup plus complexe sur le plan technique, opérationnel et temporel. 
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D. Interview Fleurus 
 

• Section 1. Informations générales 
 

1. Nom du projet 
Fleurus 
2. Localisation 
Fleurus 
3. Nom / fonction de la répondante 
Participant 4, cheffe de projet 
4. Type de projet 
Projet photovoltaïque en zone de dépendance d’extraction 
5. Type de terrain concerné 
Terrain agricole situé en zone de dépendance, le long d’une route de type route de Charleroi, 
sous une couche de qualité médiocre / caillouteuse, donc peu propice à l’agriculture. 
6. Taille / capacité approximative du projet 
6,8 ha pour 5,63 MW 
7. Statut actuel du projet 
En operation 
 

• Section 2. Logique initiale du projet 
 

8. Quelle était la logique initiale du projet ? 
Valoriser un terrain agricole peu qualitatif, situé en zone de dépendance, en développant un 
projet photovoltaïque intégré et cohérent avec le site. 
9. Pourquoi ce site était-il considéré comme attractif au départ ? 
Le site était à l’abri des regards, situé le long d’une route, et implanté sur un sol de mauvaise 
qualité, caillouteux, donc assez impropre à l’agriculture. 
10. Quels étaient les principaux bénéfices attendus au départ ? 
Les bénéfices attendus étaient à la fois énergétiques et environnementaux. Le projet a été 
pensé comme un projet positif pour l’environnement, notamment grâce à l’intégration d’une 
zone de prés fleuris le long du site. 
 

• Section 3. Parties prenantes 
 

11. Qui étaient les principales parties prenantes impliquées ? 
La commune de Fleurus, un fermier partenaire, les pompiers et les riverains aux alentours. 
12. Quelles parties prenantes étaient les plus favorables ? 
La commune de Fleurus semble avoir été assez ouverte au projet et a été intégrée en amont. 
13. Quelles parties prenantes ont été les plus contraignantes ? 
Quelques questions techniques ont été soulevées par les pompiers et par les riverains 
alentours, mais celles-ci ont pu recevoir des réponses. 
14. Y a-t-il eu des conflits, tensions ou décalages significatifs ? 
Il n’est pas fait mention de conflit majeur. Des questions techniques ont été soulevées, 
notamment par les pompiers et les riverains, mais elles ont été traitées. Le site semble 
relativement isolé, ce qui a limité les tensions. 
 

• Section 4. Contraintes et points de blocage 
 

15. Quels ont été les principaux points de blocage ? 
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Les principaux enjeux ont concerné la nécessité d’intégrer positivement le projet dans 
l’environnement, la gestion de la zone verte inscrite au plan de secteur, et certaines questions 
techniques soulevées par les pompiers et les riverains. 
16. À quel stade ces points de blocage sont-ils apparus ? 
Au cours du développement et de l’instruction du projet. 
17. Quel point de blocage a eu l’impact le plus fort ? 
L’enjeu principal a été l’intégration du projet dans son environnement et la manière de traiter 
la zone verte / plantée au plan de secteur de façon positive. 
18. Y a-t-il eu des contraintes inattendues ? 
Pas de contrainte inattendue majeure, mais la gestion de la zone verte et les questions 
techniques des parties prenantes ont nécessité des réponses adaptées. 
 

• Section 5. Raccordement et réseau 
 

19. Dans quelle mesure le raccordement a-t-il affecté le projet ? 
Le raccordement auprès d’ORES a joué un rôle important dans le choix de la solution 
technique finale. 
20. La saturation du réseau a-t-elle été un enjeu majeur ? 
Pas de réponse precise 
21. Y a-t-il eu des difficultés significatives liées au raccordement ? 
Plusieurs options de raccordement ont été envisagées avant de retenir une solution en 
moyenne tension. 
22. Quels acteurs réseau étaient impliqués et quel a été leur rôle ? 
Les acteurs réseau ne sont pas nommés explicitement, mais la question du raccordement a 
conduit à comparer plusieurs options avant de choisir une solution plus efficace. 
23. Les contraintes réseau ont-elles affecté le calendrier, le design, la capacité ou la 
faisabilité ? 
Oui, dans une certaine mesure. Le choix final d’une option de raccordement en moyenne 
tension a permis de limiter le nombre de kilomètres, de faciliter l’accès au réseau et de réduire 
la durée des travaux. 
 

• Section 6. Arbitrages économiques et stratégiques 
 

24. Quels ont été les principaux compromis économiques ? 
Il y a eu un arbitrage entre intégration environnementale et optimisation pure du projet. 
25. Quels facteurs ont le plus affecté la faisabilité ou l’attractivité du projet ? 
La faible qualité agricole du terrain, son faible impact visuel, son accessibilité et la possibilité 
de développer un projet intégré positivement dans l’environnement. 
26. Le projet a-t-il nécessité des adaptations de design importantes ? 
Oui. Le projet a été conçu comme un projet positif pour l’environnement, avec l’intégration 
d’une zone de prés fleuris le long du site afin de mieux répondre aux contraintes liées à la 
zone verte du plan de secteur. 
27. Y a-t-il eu des arbitrages entre usage du sol, acceptation, faisabilité technique et 
rentabilité ? 
Oui. Le projet a recherché un équilibre entre une valorisation énergétique d’un terrain peu 
productif sur le plan agricole, une intégration environnementale renforcée, la prise en compte 
des attentes locales, et une solution de raccordement techniquement et économiquement plus 
efficace. 
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• Section 7. Résultat du projet 
 

28. Le projet a-t-il évolué comme prévu initialement ? 
Non, il n’évolue jamais comme prévu 
29. Si non, qu’est-ce qui a changé et pourquoi ? 
Le projet a été affiné pour intégrer une dimension environnementale plus forte et pour choisir 
l’option de raccordement la plus adaptée. 
30. Quel est le résultat actuel du projet ? 
En opération 
31. Si le projet a été retardé, suspendu, redessiné ou abandonné, pourquoi ? 
Le raccordement à été le principal facteur du retard 
 

• Section 8. Enseignements 
 

32. Quels sont les principaux enseignements tirés de ce projet ? 
Un site de faible qualité agricole et peu visible peut constituer une bonne opportunité de 
développement, surtout lorsqu’il est possible d’en faire un projet positif pour l’environnement 
et de travailler l’intégration locale en amont. 
33. Que ferait-elle différemment aujourd’hui ? 
/ 
34. Quel a été selon elle le facteur le plus décisif ? 
La capacité à construire un projet bien intégré, à la fois sur le plan environnemental et sur le 
plan local, tout en trouvant une solution de raccordement efficace. 
35. Commentaire additionnel 
Le projet illustre bien l’intérêt de transformer un terrain peu productif et peu visible en un 
projet renouvelable à valeur environnementale ajoutée. 
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E. Interview Maisières 
 

• Section 1. Informations générales 
 

1. Nom du projet 
Maisières 
2. Localisation 
Maisières 
3. Nom / fonction de la répondante 
Participant 5, cheffe de projet 
4. Type de projet 
Projet de panneaux photovoltaïques en configuration East-West, assorti d’une zone de 
préservation environnementale et d’écopâturage. Donc, ll ne s’agit pas d’un projet 
agrivoltaïque, mais plutôt d’un projet écovoltaïque. 
5. Type de terrain concerné 
Zone de remblai de terres et de cailloux, liée à une activité de remblayage par 
TRADECOWALL. 
6. Taille / capacité approximative du projet 
12 ha pour 11,27 MW 
7. Statut actuel du projet 
En construction 
 

• Section 2. Logique initiale du projet 
 

8. Quelle était la logique initiale du projet ? 
Le projet s’inscrit dans une logique de valorisation énergétique d’un site remblayé, en 
combinant une zone solaire et une zone de biodiversité. L’idée est de développer un second 
usage énergétique et environnemental une fois le remblai réalisé. 
9. Pourquoi ce site était-il considéré comme attractif au départ ? 
Le site était considéré comme pertinent car il s’agissait d’une zone remblayée, isolée, déjà 
fortement transformée, et donc compatible avec une logique de reconversion en projet 
énergétique et environnemental. 
10. Quels étaient les principaux bénéfices attendus au départ ? 
Développer une zone solaire, préserver / intégrer une zone de biodiversité, et combiner 
production d’énergie et valorisation environnementale du site. 
 

• Section 3. Parties prenantes 
 

11. Qui étaient les principales parties prenantes impliquées ? 
TRADECOWALL, la commune, les riverains,  l’exploitant précédent réalisant le remblai, le 
DNF, et les acteurs liés aux obligations environnementales du site. 
12. Quelles parties prenantes étaient les plus favorables ? 
Le projet a été construit en intégrant rapidement le DNF dans la boucle. 
13. Quelles parties prenantes ont été les plus contraignantes ? 
Le DNF apparaît comme un acteur central à intégrer rapidement, compte tenu des obligations 
environnementales liées au site. 
14. Y a-t-il eu des conflits, tensions ou décalages significatifs ? 
Le projet devait intégrer dès le départ des contraintes environnementales fortes. 
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• Section 4. Contraintes et points de blocage 
 

15. Quels ont été les principaux points de blocage ? 
Les obligations environnementales consécutives au remblai, la nécessité d’intégrer une zone 
de biodiversité, et le suivi d’éléments naturels spécifiques sur le site. 
16. À quel stade ces points de blocage sont-ils apparus ? 
Ces contraintes semblent avoir été identifiées dès le début, puisque le DNF a été intégré 
rapidement dans la boucle. 
17. Quel point de blocage a eu l’impact le plus fort ? 
Le principal facteur structurant semble être la prise en compte des obligations 
environnementales du site. 
18. Y a-t-il eu des contraintes inattendues ? 
/ 
 

• Section 5. Raccordement et réseau 
 

19. Dans quelle mesure le raccordement a-t-il affecté le projet ? 
/ 
20. La saturation du réseau a-t-elle été un enjeu majeur ? 
/ 
21. Y a-t-il eu des difficultés significatives liées au raccordement ? 
/ 
22. Quels acteurs réseau étaient impliqués et quel a été leur rôle ? 
/ 
23. Les contraintes réseau ont-elles affecté le calendrier, le design, la capacité ou la 
faisabilité ? 
/ 
 

• Section 6. Arbitrages économiques et stratégiques 
 

24. Quels ont été les principaux compromis économiques ? 
Le projet repose sur un arbitrage entre valorisation énergétique du site et préservation / 
intégration environnementale. 
25. Quels facteurs ont le plus affecté la faisabilité ou l’attractivité du projet ? 
Le caractère isolé du site, sa nature déjà dégradée / remblayée, la possibilité de combiner 
projet solaire et biodiversité, et la prise en compte des obligations environnementales. 
26. Le projet a-t-il nécessité des adaptations de design importantes ? 
Oui, dans la mesure où le projet a été conçu comme un projet mixte associant une zone solaire 
et une zone de biodiversité, avec écopâturage. 
27. Y a-t-il eu des arbitrages entre usage du sol, acceptation, faisabilité technique et 
rentabilité ? 
Oui. Le projet semble illustrer un compromis entre valorisation énergétique, préservation 
environnementale, contraintes réglementaires liées au site et réutilisation d’un terrain déjà 
anthropisé. 
 

• Section 7. Résultat du projet 
 

28. Le projet a-t-il évolué comme prévu initialement ? 
/ 
29. Si non, qu’est-ce qui a changé et pourquoi ? 
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/ 
30. Quel est le résultat actuel du projet ? 
/ 
31. Si le projet a été retardé, suspendu, redessiné ou abandonné, pourquoi ? 
/ 
 

• Section 8. Enseignements 
 

32. Quels sont les principaux enseignements tirés de ce projet ? 
Un site remblayé et isolé peut être valorisé à travers une approche combinant production 
solaire et biodiversité, à condition d’intégrer très tôt les contraintes environnementales et les 
acteurs compétents comme le DNF. 
33. Que ferait-elle différemment aujourd’hui ? 
/ 
34. Quel a été selon elle le facteur le plus décisif ? 
La capacité à articuler valorisation énergétique du site et respect des obligations 
environnementales. 
35. Commentaire additionnel 
Le projet de Maisières semble être un bon exemple de reconversion d’un site déjà fortement 
transformé, non pas en projet agrivoltaïque, mais en projet écovoltaïque associant solaire, 
biodiversité et écopâturage. 
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F. Interview Virton 
 

• Section 1. Basic project information 
 

1. Project name: 
Virton Agri-PV Project 
2. Location: 
Virton 
3. Name / role of respondent: 
Participant 6 - Project Manager 
4. Type of project: 
Agrivoltaics 
5. Type of land concerned: 
Agricultural land and pastures 
6. Approximate size / capacity of the project: 
Approximately 10 hectares 
7. Current status of the project: 
Under development - permit application in preparation / submitted 
 

• Section 2. Initial rationale of the project 
 

8. What triggered the launch of this project? 
The project was initiated because of the presumed proximity of a medium-voltage loop for 
grid connection and the presence of a motivated agricultural partner. 
9. Why was this site considered suitable or attractive at the beginning? 
The site was considered attractive because of its very good solar exposure and the relatively 
limited constraints, apart from nearby residents. 
10. What were the main expected benefits at the start? 
The main expected benefits were local renewable energy production and agrivoltaic value. 
 

• Section 3. Stakeholders involved 
 

11. Who were the main stakeholders involved in the project? 
- The main stakeholders included: 
- the engineering consultancy BE-maps, 
- the farmer-operator, 
- the landowner, 
- Agri-Ose, 
- the municipality, 
- the natural park, 
- the Department of Nature and Forests, 
- the DDR, 
- ORES, 
- Econova, 
- and local residents. 
Residents were involved through an online survey and a citizen meeting. 
12. Which stakeholders were the most supportive of the project? 
The landowner and the farmer-operator were very supportive. ORES was neutral. Public 
stakeholders were generally neutral and receptive rather than openly opposed. Following the 
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citizen meeting, local residents were globally supportive, except for a limited number of 
immediate neighbors. 
13. Which stakeholders were the most difficult to manage or the most constraining? 
The closest residents were the most difficult stakeholders to manage. 
14. Were there any significant conflicts, tensions, or misalignments between 
stakeholders? 
No major conflicts emerged among most stakeholders. Tensions mainly came from a small 
group of nearby residents. 
 

• Section 4. Main constraints and blocking points 
 

15. What were the main blocking points encountered during the project? 
The main difficulty came from delays caused by the engineering consultancy and by the time 
required to identify and address all project constraints. 
16. At what stage did these blocking points appear? 
These difficulties appeared during the project definition phase, especially while identifying 
constraints and integrating a large number of stakeholders into the process. 
17. Which blocking point had the strongest impact on project progress? 
The strongest impact came from the decision to involve significantly more stakeholders than 
usual. 
18. Were there any unexpected constraints that had not been anticipated at the 
beginning? 
Yes. Two main unexpected constraints emerged: 
ORES provided a grid connection offer that was much more expensive than expected; 
opposition from the closest residents was stronger than anticipated. 
 

• Section 5. Grid connection and network constraints 
 

19. To what extent did grid connection affect the project? 
Grid connection had a strong impact because of both its cost and the long implementation 
time for the required works. 
20. Was network saturation a major issue in this project? Why or why not? 
Yes. Network saturation was a significant issue because the existing cables would need to be 
replaced in order to absorb the electricity produced by the project. 
21. Were there significant difficulties related to access to connection capacity, 
substations, or grid availability? 
Connection was technically possible, but it required the installation of a new cable up to the 
substation. 
22. Which grid-related actors were involved, and how did they influence the project? 
ORES was the main grid-related actor. In addition, there was a desire to allow local residents 
to benefit from the electricity produced, but Wallonia has not yet enabled energy sharing for 
this type of project. 
23. Did grid constraints affect the timeline, design, capacity, or overall feasibility of the 
project? 
Yes, clearly. Grid constraints affected the project’s financing conditions and significantly 
increased development timelines. 
 

• Section 6. Economic and strategic trade-offs 
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24. What were the main economic trade-offs in this project? 
The project was positioned as a contribution to Wallonia’s PACE 2030 objectives and to 
national energy independence. 
25. Which factors most affected the project’s feasibility or attractiveness? 
The most critical factor was the agricultural dimension of the project, especially whether 
policymakers would consider the agrivoltaic concept credible and legitimate as an agricultural 
project. 
26. Did the project require important design adaptations in order to remain viable? 
Yes. Important design changes were made for environmental reasons, agricultural reasons, 
and in order to relocate the technical area in response to local residents’ concerns. 
27. Were there trade-offs between land use, stakeholder acceptance, technical feasibility, 
and profitability? 
Yes. Trade-offs emerged for environmental reasons, agricultural reasons, and because the 
technical zone had to be moved in response to residents’ concerns. 
 

• Section 7. Outcome of the project 
 

28. Did the project evolve as initially expected? 
No. It was expected to move faster and at a lower cost. 
29. If not, what changed during development, and why? 
The project became more complex because of the broad stakeholder consultation process, the 
stronger-than-expected grid constraints, and the need to redesign certain parts of the project. 
30. What is the current outcome of the project? 
The project is currently at the permit application stage. 
31. If the project was delayed, suspended, redesigned, or abandoned, what were the 
main reasons? 
The project was delayed and redesigned for environmental and agricultural reasons, and 
because the technical area had to be moved in response to local residents’ concerns. 
 

• Section 8. Lessons learned 
 

32. Looking back, what are the main lessons learned from this project? 
The main lessons are: 
not to lock the project too quickly at an early stage, 
to identify all relevant land parcels properly from the beginning, 
and to understand the local context thoroughly, as this is absolutely essential. 
33. What would you do differently if the project started again today? 
No specific answer was provided. 
34. In your opinion, what was the single most decisive factor in the project’s success, 
delay, or difficulty? 
The most decisive factors were broad stakeholder consultation, the need for a robust 
agricultural project, and the difficulty of quickly identifying local demand for the energy 
produced. 
35. Any additional comments or observations that you believe are important for 
understanding this project? 
It is important to take into account that the agrivoltaic topic remains highly complex in 
Wallonia. 
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G. Interview Fontilloi 
 

• Section 1. Basic project information 
 

1. Project name: 
Fontilloi Photovoltaic Project 
2. Location: 
Belgrade, Province of Namur 
3. Name / role of respondent: 
Participant 7 - Project Manager 
4. Type of project: 
Ground-mounted photovoltaic project on polluted land, with an agrivoltaic component on the 
backfilled section 
5. Type of land concerned: 
Polluted land managed by SPAQuE, a former backfilled area previously used by Tradecowall, 
and a small portion of pastureland 
6. Approximate size / capacity of the project: 
Approximately 15 hectares, with an installed capacity of 12 MWp 
7. Current status of the project: 
Authorized (permit obtained), but awaiting grid connection 
 

• Section 2. Initial rationale of the project 
 

8. What triggered the launch of this project? 
The project was initiated as an opportunity to valorize a polluted site that would otherwise 
have remained dedicated only to remediation for many years. The presumed ease of obtaining 
a permit was also a key driver. 
9. Why was this site considered suitable or attractive at the beginning? 
The site was considered attractive because of its excellent solar exposure, limited landscape 
impact, and status as polluted land, which was expected to simplify development. 
10. What were the main expected benefits at the start? 
The project aimed to produce renewable energy, create value from otherwise unusable land, 
and return approximately 4 hectares to agricultural use through agrivoltaics. 
 

• Section 3. Stakeholders involved 
 

11. Who were the main stakeholders involved? 
The main stakeholders were Ether Energy, SPAQuE, Tradecowall, the agricultural partner, 
the Walloon Region, ORES, and neighboring landowners. 
12. Which stakeholders were the most supportive? 
The agricultural operator, SPAQuE, and Tradecowall were the most supportive. Overall, the 
project was well accepted. 
13. Which stakeholders were the most difficult to manage? 
ORES was the most difficult stakeholder because of the absence of a rapid grid connection 
solution and the high associated costs. 
14. Were there any significant conflicts? 
No. Relationships were described as excellent, including with the landowner, who has 
remained very patient. The only real blockage was technical and financial, linked to the grid 
operator. 
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• Section 4. Main constraints and blocking points 
 

15. What were the main blocking points? 
The main blocking points were grid connection and overall project financing, particularly 
because of the multiple technologies used in the project. 
16. At what stage did these blocking points appear? 
These problems appeared at the grid connection stage, after the permit had been obtained. 
17. Which blocking point had the strongest impact? 
Grid connection had the strongest impact. In its current state, the project cannot move 
forward. 
18. Were there any unexpected constraints? 
Yes. The extremely high cost of the grid connection and the very long delays proposed by 
ORES were unexpected. 
 

• Section 5. Grid connection and network constraints 
 

19. To what extent did grid connection affect the project? 
The project is currently at a complete standstill because of grid connection. 
20. Was network saturation a major issue? 
Yes. Local network saturation and the unavailability of cables were major issues. There is 
also a grid withdrawal issue for neighboring companies. 
21. Were there significant difficulties related to capacity? 
Yes. Grid connection is technically possible, but it requires works that are too costly for the 
project to be viable under current conditions. 
22. Which grid-related actors were involved? 
ORES was the main grid-related actor. Direct-line options were studied, but they proved to be 
too administratively complex. 
23. Did grid constraints affect the timeline? 
Yes. Everything else is ready, including the permit and the design, but the project is blocked 
by the absence of a viable connection solution. 
 

• Section 6. Economic and strategic trade-offs 
 

24. What were the main economic trade-offs? 
The project is intrinsically profitable, as both east-west and fixed technologies are very 
competitive, but the investment is blocked by the cost of the grid connection. 
25. Which factors most affected the project’s feasibility or attractiveness? 
The most decisive factors were the value of the electricity produced, the financial burden of 
the connection works, and the broader bankability of the project. 
26. Did the project require important design adaptations? 
Yes, mainly technical adaptations were needed in order to follow the slopes of the backfilled 
site and to comply with remediation constraints. 
27. Were there trade-offs between land use and profitability? 
Yes. The project had to be adapted to the nature of the polluted soil while preserving 
sufficient panel density to remain economically viable. 
 

• Section 7. Outcome of the project 
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28. Did the project evolve as initially expected? 
Yes with regard to the permit, but absolutely not with regard to grid connection, which turned 
out to be much slower and more expensive than expected. 
29. If not, what changed during development, and why? 
The project became blocked at the connection stage because of the unexpectedly high cost 
and long delays of the connection offer. 
30. What is the current outcome? 
The project is suspended while alternative grid connection solutions are being explored. 
31. Main reasons for delay/suspension? 
The cost and timing of the electrical connection. 
 

• Section 8. Lessons learned 
 

32. What are the main lessons learned? 
It is essential to obtain clear answers and work on grid connection solutions much earlier in 
the process. 
33. What would you do differently? 
Grid connection work would be initiated from day one, even if the permitting process itself 
would not necessarily be changed. 
34. What was the single most decisive factor? 
Grid connection, particularly in relation to Wallonia’s electrification needs. 
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H. Interview Péronnes 
 

• Section 1. Basic project information 
 

1. Project name: 
Péronnes 
2. Location: 
Péronnes-lez-Binche, Province of Hainaut 
3. Name / role of respondent: 
Participant 8 - Project Manager 
4. Type of project: 
Ground-mounted photovoltaic project on polluted land, with associated battery storage 
5. Type of land concerned: 
Officially agricultural land, but in practice a covered and remediated former landfill 
monitored by SPAQuE for the past two years, with a ten-year follow-up plan 
6. Approximate size / capacity of the project: 
Approximately 12 hectares for 9 to 10 MVA 
7. Current status of the project: 
The PV component is authorized (permit obtained). A grid connection contract has been 
received but is too expensive. The permit for the batteries is still pending. 
 

• Section 2. Initial rationale of the project 
 

8. What triggered the launch of this project? 
The project was initiated because of the perceived opportunity to obtain a permit quickly on 
polluted land and because of an initially favorable estimate of the connection conditions. 
9. Why was this site considered suitable or attractive at the beginning? 
The site was considered attractive because of its excellent solar exposure, its expected 
administrative simplicity, and an initially attractive investment cost. 
10. What were the main expected benefits at the start? 
The main expected benefit was to revalorize a polluted brownfield through renewable energy, 
giving a useful function back to land that had been unusable for many years. 
 

• Section 3. Stakeholders involved 
 

11. Who were the main stakeholders involved? 
The main stakeholders were Ether Energy, the municipality of Binche, local residents 
involved through a citizen meeting, SPAQuE, ORES, and potential contractors. 
12. Which stakeholders were the most supportive? 
The municipality and the public authorities were supportive, as shown by the relatively easy 
permitting process. Local residents were also generally supportive, with no major opposition. 
13. Which stakeholders were the most difficult to manage? 
ORES was the most difficult stakeholder because of the financial conditions attached to the 
grid connection. 
14. Were there any significant conflicts? 
No. Overall relations were very positive. 
 

• Section 4. Main constraints and blocking points 
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15. What were the main blocking points? 
The main blocking point was the grid connection offer from ORES, which was considered 
financially unviable. 
16. At what stage did these blocking points appear? 
The issue appeared after the permit had been obtained, when the technical and financial offer 
from ORES was received. 
17. Which blocking point had the strongest impact? 
Grid connection had the strongest impact. 
18. Were there any unexpected constraints? 
Yes. The cost of the grid connection was the only major unexpected constraint; the rest of the 
development process was relatively smooth. 
 

• Section 5. Grid connection and network constraints 
 

19. To what extent did grid connection affect the project? 
At this stage, grid connection represents a total economic blockage. 
20. Was network saturation a major issue? 
Yes. Network saturation generated high costs because of cable sizing requirements and the 
distance to the source substation. 
21. Were there significant difficulties related to capacity? 
Yes. Technically, connection is possible, but financially it is not viable. 
22. Which grid-related actors were involved? 
ORES and a private service provider were involved in a counter-expertise of the pricing, 
which confirmed the high cost level. 
23. Did grid constraints affect the timeline? 
Yes. The project has been slowed down while alternative technical or financial solutions are 
being sought. 
 

• Section 6. Economic and strategic trade-offs 
 

24. What were the main economic trade-offs? 
The main trade-off concerned maintaining the project’s viability while absorbing the cost of 
grid connection. 
25. Which factors most affected the project’s feasibility or attractiveness? 
The most important factor was the cost of the grid connection, which directly affected project 
bankability. 
26. Did the project require important design adaptations? 
No major design adaptations were required, apart from the technical constraints imposed by 
SPAQuE regarding the ground. 
27. Were there trade-offs between land use and profitability? 
The main trade-off concerned the reuse of remediated land while keeping the project 
economically viable despite connection costs. 
 

• Section 7. Outcome of the project 
 

28. Did the project evolve as initially expected? 
Yes, up to the grid connection phase. 
29. If not, what changed during development, and why? 
The project became economically blocked once the grid connection offer was received. 
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30. What is the current outcome? 
The project is authorized, but delayed / on hold. 
31. Main reasons for delay? 
The cost of grid connection and the pending battery permit. 
 

• Section 8. Lessons learned 
 

32. Looking back, what are the main lessons learned? 
Grid connection studies need to be anticipated much earlier, even on sites that appear 
administratively straightforward. 
33. What would you do differently? 
The connection issue would be explored earlier and more thoroughly. 
34. In your opinion, what was the single most decisive factor? 
The grid connection.  
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I. Interview Momignies 
 

• Section 1. Basic project information 
 

1. Project name: 
Momignies 
2. Location: 
Municipality of Momignies, Province of Hainaut, near Chimay 
3. Name / role of respondent: 
Participant 9 - Project Manager 
4. Type of project: 
Agrivoltaic project with sheep grazing 
5. Type of land concerned: 
Agricultural land historically used as cattle pasture, intended to be used for sheep grazing as 
part of the agrivoltaic project 
6. Approximate size / capacity of the project: 
Approximately 8 to 9 hectares for an installed capacity of 5 MW 
7. Current status of the project: 
Ready to be submitted for permit application. 
 

• Section 2. Initial rationale of the project 
 

8. What triggered the launch of this project? 
The project was initiated because of the proximity to an AIESH injection substation and the 
possibility of developing a virtuous agrivoltaic project on pastureland. 
9. Why was this site considered suitable or attractive at the beginning? 
The site was considered attractive because of its agrivoltaic potential and the presumed 
technical ease of grid connection. 
10. What were the main expected benefits at the start? 
The objective was to develop a project with a local farmer and produce renewable energy in 
order to decarbonize local industry, specifically the glassworks. 
 

• Section 3. Stakeholders involved 
 

11. Who were the main stakeholders involved? 
The main stakeholders were Ether Energy, the municipality of Momignies, the Momignies 
glassworks, the local farmer, the delegated public official, and AIESH. 
12. Which stakeholders were the most supportive? 
The delegated official was informally supportive, especially if the project injected electricity 
directly into the glassworks. The municipality was also very interested in the local dimension 
of the project. 
13. Which stakeholders were the most difficult to manage? 
The glassworks was the most difficult stakeholder because of the time required to obtain 
internal management approval. The municipality also required lengthy initial discussions. 
14. Were there any significant conflicts? 
No open conflicts emerged, but negotiations with the glassworks lasted for about one year. 
Residents will only be consulted after the permit application is submitted. 
 

• Section 4. Main constraints and blocking points 
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15. What were the main blocking points? 
The main blocking point was obtaining approval from the glassworks’ management for self-
consumption, which was only secured one week before the interview. 
16. At what stage did these blocking points appear? 
The problem emerged about one year earlier, when the technical project was already ready for 
permit submission. 
17. Which blocking point had the strongest impact? 
The internal decision-making delay within the glassworks, which postponed the permit 
application by a full year. 
18. Were there any unexpected constraints? 
Yes. The slowness of communication and decision-making within the industrial partner was 
unexpected. 
 

• Section 5. Grid connection and network constraints 
 

19. To what extent did grid connection affect the project? 
AIESH’s grid connection offer was favorable, but the project ultimately prioritized self-
consumption by the glassworks for reasons linked to the philosophy of the project. 
20. Was network saturation a major issue? 
No major saturation issue was mentioned. 
21. Were there significant difficulties related to capacity? 
No major capacity difficulties were reported. 
22. Which grid-related actors were involved? 
AIESH was the main grid-related actor. Its grid connection offer took two years to obtain, but 
it was considered reasonable. 
23. Did grid constraints affect the timeline? 
No. The delay was not caused by the grid connection itself, but by the time needed to secure 
agreement for direct injection into the glassworks. 
 

• Section 6. Economic and strategic trade-offs 
 

24. What were the main economic trade-offs? 
The main trade-off was to prioritize local industrial decarbonization through self-consumption 
rather than choosing a more standard grid injection model. 
25. Which factors most affected the project’s feasibility or attractiveness? 
The most decisive factor was the ability to build a credible local self-consumption model with 
the industrial partner. 
26. Did the project require important design adaptations? 
No major design adaptations were explicitly mentioned. 
27. Were there trade-offs between land use and profitability? 
Yes. Sheep grazing was integrated in order to preserve agricultural use while simultaneously 
producing renewable energy. 
 

• Section 7. Outcome of the project 
 

28. Did the project evolve as initially expected? 
No. The permit submission was delayed by one year compared to the initial technical 
schedule. 
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29. If not, what changed during development, and why? 
The project was delayed because of the time needed to secure agreement from the industrial 
partner. 
30. What is the current outcome? 
The permit application is about to be submitted. The municipality becomes the competent 
authority thanks to the self-consumption model. 
31. Main reasons for delay? 
The delay was caused by the time needed to secure the industrial partner’s agreement. 
 

• Section 8. Lessons learned 
 

32. Looking back, what are the main lessons learned? 
It is essential to engage directly with decision-makers within partner companies and to 
maintain fluid communication throughout the process. 
33. What would you do differently? 
All key strategic stakeholders would be identified and involved much earlier in order to avoid 
decision-making delays. 
34. In your opinion, what was the single most decisive factor? 
Consultation with the industrial partner and the strength of the agrivoltaic project concept. 
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J. Interview Calcaire de Florennes 
 

• Section 1. Informations générales sur le projet 
 

1. Nom du projet : 
Calcaire de Florennes 
2. Localisation : 
Florennes 
3. Nom / fonction du répondant : 
Participant 10 
4. Type de projet : 
Projet agrivoltaïque 
5. Type de terrain concerné : 
Zone agricole 
6. Taille / capacité approximative du projet : 
3,3 hectares 
7. Statut actuel du projet : 
En operation 
 

• Section 2. Logique initiale du projet 
 

8. Quelle était la raison initiale d’envisager ce projet ? 
Le projet a été envisagé principalement pour deux raisons : 
la proximité entre l’unité de production et le site de consommation, permettant 
l’autoconsommation ; 
le fait que le foncier appartient à la carrière, qui ne prévoit pas d’utiliser cette zone au cours 
des 30 à 50 prochaines années. 
9. Pourquoi ce site était-il considéré comme adapté ou attractif au départ ? 
Le site était considéré comme attractif principalement en raison de son potentiel 
d’autoconsommation. 
10. Quels étaient les principaux bénéfices attendus du projet au départ ? 
L’objectif était de maintenir le pâturage ovin tout en produisant de l’électricité. 
 

• Section 3. Parties prenantes impliquées 
 

11. Quelles étaient les principales parties prenantes impliquées dans le projet ? 
Calcaire de Florennes 
La commune de Florennes 
12. Quelles parties prenantes ont été les plus favorables au projet ? 
La commune de Florennes. 
13. Quelles parties prenantes ont été les plus difficiles à gérer ou les plus contraignantes 
? 
Le DNF a remis un avis favorable sous conditions, notamment concernant la plantation de 
haies et la préservation d’une zone en pelouse calcaire. 
14. Y a-t-il eu des conflits, tensions ou désalignements importants entre les parties 
prenantes ? Si oui, expliquez brièvement. 
Oui. 
La DDR était opposée au projet, car le demandeur n’était pas agriculteur et le projet n’était 
pas considéré comme un projet agricole au regard de la réglementation. 
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La Région wallonne a refusé le projet dans un premier temps, estimant qu’il compromettait la 
destination de la zone agricole au plan de secteur. 
 

• Section 4. Contraintes principales et points de blocage 
 

15. Quels ont été les principaux points de blocage rencontrés dans le projet ? 
Le principal point de blocage a été le caractère agricole du projet. 
16. À quel stade du projet ces points de blocage sont-ils apparus ? 
Ces blocages sont apparus après le dépôt de la demande de permis, lors de la première 
introduction du permis le 4 février 2022. 
17. Quel point de blocage a eu l’impact le plus fort sur l’avancement du projet ? 
Le caractère agricole du projet. 
18. Y a-t-il eu des contraintes inattendues qui n’avaient pas été anticipées au départ ? Si 
oui, expliquez. 
Oui. La principale contrainte inattendue a été la remise en question du caractère agricole du 
projet. 
 

• Section 5. Raccordement et contraintes réseau 
 

19. Dans quelle mesure le raccordement au réseau a-t-il affecté le projet ? 
Le raccordement n’a pas constitué un problème majeur. La cabine de tête de Calcaire de 
Florennes prévoyait déjà de l’injection il y a environ cinq ans, à une époque où les contraintes 
réseau étaient moins fortes qu’aujourd’hui. 
20. La saturation du réseau a-t-elle été un enjeu important dans ce projet ? Pourquoi ? 
Non. La saturation du réseau n’a pas constitué un problème majeur dans ce projet. 
21. Y a-t-il eu des difficultés significatives liées à l’accès à la capacité de raccordement, 
aux postes ou à la disponibilité du réseau ? 
Non. Il n’y a pas eu de difficulté significative, notamment parce que le projet a été développé 
dans un contexte où les contraintes réseau étaient moins importantes. 
22. Quels acteurs liés au réseau sont intervenus, et comment ont-ils influencé le projet ? 
ORES était l’acteur réseau impliqué. Aucun problème particulier n’a été signalé, notamment 
parce qu’il s’agissait de Calcaire de Florennes. 
23. Les contraintes réseau ont-elles affecté le calendrier, le design, la capacité ou la 
faisabilité globale du projet ? Si oui, comment ? 
Non. Les contraintes réseau n’ont pas affecté de manière significative le calendrier, le design, 
la capacité ou la faisabilité globale du projet. L’autoconsommation restait présente dans tous 
les cas. 
 

• Section 6. Arbitrages économiques et stratégiques 
 

24. Quels ont été les principaux arbitrages économiques dans ce projet ? 
Le principal enjeu économique du projet résidait dans la valorisation locale de l’électricité via 
l’autoconsommation de la carrière. 
25. Quels facteurs ont le plus affecté la faisabilité ou l’attractivité du projet ? 
Les facteurs les plus déterminants ont été : 
la valorisation de l’électricité afin de rendre le business plan viable ; 
le raccordement ; 
la nécessité de pratiquer du curtailment pour éviter les prix négatifs ; 
l’existence d’une autoconsommation, qui a renforcé la viabilité du projet. 
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26. Le projet a-t-il nécessité des adaptations importantes dans son design pour rester 
viable ? Si oui, expliquez. 
Oui. Le projet a dû respecter l’ensemble des conditions du permis et des avis rendus, tout en 
assurant une valorisation suffisante de l’électricité pour que le business plan reste viable. 
27. Y a-t-il eu des arbitrages entre usage du sol, acceptation des parties prenantes, 
faisabilité technique et rentabilité ? Si oui, décrivez-les brièvement. 
Non, pas de manière particulièrement marquée. 
 

• Section 7. Résultat du projet 
 

28. Le projet a-t-il évolué comme prévu initialement ? 
Oui, malgré certaines contraintes liées au refus initial du permis. 
29. Si non, qu’est-ce qui a changé au cours du développement, et pourquoi ? 
Des adaptations ont été nécessaires à la suite du refus initial du permis. 
30. Quel est aujourd’hui le résultat du projet ? 
Le projet est aujourd’hui viable et en opération. 
31. Si le projet a été retardé, suspendu, redessiné ou abandonné, quelles en ont été les 
principales raisons ? 
Pas de réponse particulière à apporter ici. 
 

• Section 8. Enseignements tires 
 

32. Avec le recul, quels sont les principaux enseignements tirés de ce projet ? 
/ 
33. Que feriez-vous différemment si le projet devait recommencer aujourd’hui ? 
/ 
34. Selon vous, quel a été le facteur le plus décisif dans le succès, le retard ou la difficulté 
du projet ? 
L’autoconsommation. 
Commentaires additionnels facultatifs 
35. Y a-t-il d’autres commentaires ou observations qui vous paraissent importants pour 
comprendre ce projet ? 
/ 
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K. Complementary Expert Interview - Project Sourcing 
 

• Section 1. Basic information 
 

Name / role of respondent: 
Participant 11 
Current position / function: 
Business Developer - Sourcing Manager 
How would you describe your role in the identification or initiation of renewable energy 
projects? 
Finding, negotiating, and signing agreements with landowners to develop new projects. 
At what stage of the project lifecycle do you usually intervene? 
The very first one, when we need to find new opportunities. 
 

• Section 2. Identification of project opportunities 
 

How do potential solar PV project opportunities usually emerge? 
It depends on the type, but it usually emerges when a landowner is looking for a way to bring 
value to its land or diversify its revenues. 
What usually makes a site worth considering at the very beginning? 
The surface is a key element. If it’s too little, there’s no project. Then there are environmental 
constraints and the use of the land (is it compatible with a solar project?) and finally the 
distance to the injection point. 
What are the main criteria you use to decide whether a site is worth exploring further? 
More than 30.000 m², no Natura 2000 or other preserved area, well exposed (south or flat), 
the current use is compatible with the project, options for injection in the area. 
Are some types of land generally more attractive than others at the prospecting stage? If 
yes, why? 
Les friches industrielles et les anciennes carrières sont clairement les plus intéressants, car ce 
sont généralement des espaces délaissés qui ne servent plus et qui n’ont que peu de valeur. 
 

• Section 3. Land and site-related factors 
 

What makes underutilized land interesting for solar development? 
We bring value to a place that has very little and on ne concurrence pas l’usage des sols. 
What makes underutilized land difficult for solar development? 
Ils sont souvent fort accidentés et ont des aléas (eau, enviro, etc.) qui peuvent être assez 
contraignants. 
Do different land types create different opportunities or different risks? If yes, please 
explain briefly. 
Les friches industrielles ont souvent un sol pollué qu’il faut parfois dépolluer avant un projet. 
Ils subir une érosion importante ou une nature qui a repris ses droits. Chaque zone a ses 
contraintes. 
In your experience, are there land-related characteristics that quickly make a site 
unattractive? 
Natura 2000, aléa d’inondation, périmètre d’intérêt paysager ou alors trop exposé aux 
habitations. 
 

• Section 4. Stakeholders at the initiation stage 
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Which stakeholders are usually the most important at the project initiation stage? 
The landowner and optionaly the current user of the land. 
Which stakeholders tend to facilitate the early development of a project? 
The landowner, the municipality. 
Which stakeholders tend to create the greatest uncertainty or constraints at this stage? 
The neighbors. 
To what extent do stakeholder perceptions already matter during prospecting or site 
screening? 
If it’s too close to a residential area, we often give up before signing up. 
Have you observed cases where expected stakeholder tensions made a site less attractive 
or led to abandoning it? If yes, please explain briefly. 
Yes, comité de riverains qui montent une pétition. 
 

• Section 5. Grid connection and network constraints 
 

How important is grid connection at the prospecting stage? 
Important, but not crucial. 
How early is network saturation taken into account when assessing a site? 
It’s one of the first analysis we make, but it does not decide everything. 
Can connection difficulty prevent a site from being pursued at all? Why or why not? 
It's part of the criteria, but the connection often evolves with project development, so it’s not 
prohibitive. 
How does grid access influence the attractiveness of a site compared with land-related or 
stakeholder-related factors? 
It creates uncertainties that are more technical (than human). 
 

• Section 6. Feasibility, risks, and project selection 
 

What are the main red flags that can quickly discourage or stop further development? 
Strong local opposition and no grid access. 
Are there trade-offs already visible at the initiation stage between land use, stakeholder 
acceptability, technical feasibility, and economic attractiveness? If yes, please describe 
them briefly. We try to get as many answers as possible before signing a contract on the land, 
but the amount of effort we can provide at this stage is limited. 
In your view, what makes the difference between a site that remains only an idea and a 
site that becomes a real project? 
Strong local support + landowner supporting the project with time and effort. 
 

• Section 7. Lessons learned 
 

In your opinion, what is the single most decisive factor in determining whether a site is 
worth pursuing today? 
Hard to say, there are always uncertainties, but land use is a major criterion in terms of 
allowance. We know we can get a permit on certain type of field and that’s the best start we 
can get (even though we’re not sure about the grid or the local support). 
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APPENDIX C 

Participant Project Role Date Data Type 
Participant 1 Anthisnes Project 

Manager 
13 April 2026 Project case 

questionnaire 
Participant 2 Les Bons 

Villers 
Project 
Manager 

13 April 2026 Project case 
questionnaire 

Participant 3 Limoy Project 
Manager 

13 April 2026 Project case 
questionnaire 

Participant 4 Fleurus Project 
Manager 

14 April 2026 Project case 
questionnaire 

Participant 5 Maisières Project 
Manager 

14 April 2026 Project case 
questionnaire 

Participant 6 Virton Project 
Manager 

15 April 2026 Project case 
questionnaire 

Participant 7 Fontilloi Project 
Manager 

17 April 2026 Project case 
questionnaire 

Participant 8 Péronnes Project 
Manager 

17 April 2026 Project case 
questionnaire 

Participant 9 Momignies Project 
Manager 

17 April 2026 Project case 
questionnaire 

Participant 10 Calcaire de 
Florennes 

Project 
Manager 

20 April 2026 Project case 
questionnaire 

Participant 11 Cross-project 
sourcing 

Expert 20 April 2026 Semi-
structured 
interview 
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APPENDIX D: the cross-case comparison table used to support the empirical analysis of 
the ten solar PV projects. 
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APPENDIX E: reproduces selected material from the citizen survey used in the Virton 
case to complement the project-level interview data. 
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